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Name of USAID Activity: Aqaba Community and Economic Development (ACED) 
Name of Prime Contractor: AECOM International Development  
 
Total funding: USD 22.9 million 
Start date: October 11, 2007 
End date: October 10, 2012 
 
Geographical location: Southern part of Jordan – Governorate of Aqaba and the Aqaba 
Special Economic Zone. 
 
Overall goals and objectives: 
 
 Improve ASEZA's capacity to deliver services to their clients, especially in the areas of 

municipal services, regulation, inspection, enforcement, planning, policy formulation, 
promotion and development of ASEZ 
 

 Provide the skills needed by local micro, small- and medium-sized enterprise (MSME's) 
owners and by citizens of Aqaba to enable them to maximize their benefits from the 
investments coming into the ASEZ  
 

 Prepare citizens living in Aqaba to participate in decision-making in the Zone and to 
improve access to social infrastructure to ensure that the urban growth translates into 
a higher standard of living for residents  

 
 

The Aqaba Community and Economic Development (ACED) was implemented by AECOM 
International Development in accordance with the U.S. Agency for International 

Development (USAID) contract number 278-C-00-08-00301-00 
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Executive Summary 
 

In 2007, the Aqaba Special Economic Zone Authority (ASEZA) requested that USAID 
continue its technical assistance program in Aqaba with a major new program to enhance 
ASEZA’s capacity to deliver services to its clients and improve its internal operating 
procedures and Information Technology (IT) systems. At the time of program design, ASEZA 
was seeking support to improve municipal services, engage citizens in decision-making 
processes of the government and increase the vocational skills of established micro, small 
and medium enterprises (MSMEs).  
 
By building upon previously implemented USAID sponsored programs in Aqaba - including 
the Aqaba Technical Assistance Support Program and the Aqaba Zone Economic 
Mobilization program – a new program was envisioned to develop an economic growth 
project that would build on lessons learned, adopt new approaches to suit the changing 
environment in the Aqaba Special Economic Zone (ASEZ), and expand interaction with the 
local community. As a result of a consultative approach to program design, a five-year 
program was designed and awarded to The Services Group in October 2007, and was 
acquired in 2008 by AECOM.  
 
The new program was known initially as the NAHDAT al-Aqaba (Aqaba Rise) program and 
was later renamed the Aqaba Community and Economic Development Program (ACED). In 
2009, an additional poverty alleviation component was added to the USAID/ACED Program. 
Since its inception, the USAID/ACED Program has been USAID's flagship activity in Aqaba.  
 
The ACED project began in October 2007 as a key initiative designed to contribute to the 
achievement of USAID/Jordan’s Strategic Objective 10 (SO10): “Improved Economic 
Opportunities for Jordanians”. The program directly supported three Intermediate Results: IR 
1: “More Transparent, Efficient and Responsive Public Sector”; IR 2: “More Effective Legal 
and Regulatory Environment”; and IR 3: “Increased Depth of Private Sector Growth”. This 
project, using a budget of USD 22.9 million, assisted beneficiaries in the communities in the 
Aqaba Governorate. 
 
To accomplish this, ACED worked within an implementation structure based on three 
interrelated components in addition to its cross-cutting grants: 
 

 Program Area 1. Strengthened Government Institutions; 
 Program Area 2. Strengthened Private Sector; 
 Program Area 3. Enhance Community Development. 

 
The purpose of the USAID/ACED Program was to provide technical assistance to strengthen 
the capacity of the ASEZA, to develop local businesses, and to improve the wellbeing of 
local citizens by delivering regulatory, inspection, enforcement, planning, policy formulation, 
and municipal services to clients. 
 
This report provides a summary of the activities and successes of the USAID/ACED 
Program. Highlights include: 
 

1. Development of ASEZA’s 2011-2015 Strategic Directions Plan as both Aqaba 
Development Corporation (ADC) and ASEZA have clear visions to run their 
institutions. The USAID/ACED Program developed ASEZA’s Strategic Directions 
Plan that provides for a detailed road map of interventions to clarify ASEZA and ADC 
Roles and to make ASEZA more efficient and effective as a regulator for the Aqaba 
Special Economic Zone (ASEZ). Both institutions can sustainably implement their 
plans since ownership of these strategic visions lies within the host institutions. 
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2. The USAID/ACED Program worked closely with ASEZA to improve the organization's 

efficiency with a large number of capacity building programs. The USAID/ACED 
Program provided training to over 546 government employees in Human Resources 
(HR), financial management, client service, quality management, occupational safety 
auditing, land use and zoning.   

3. Development of a new tourism website – www.aqaba.jo. The website was awarded a 
bronze prize at the Pan Arab Web Awards 2012. 

4. The design and printing of 7,100 tourism marketing and promotional materials on the 
Aqaba Castle, the Sharif Hussein Bin Ali House, ECO Aqaba, the AYLA 
Archaeological Site and the Aqaba Directory (printed in English and Arabic). 

5. USAID/ACED Program has been instrumental in establishing mechanisms for the 
local community to participate in development decision-making for the ASEZ. For 
example, the program has successfully mobilized 11 neighborhoods under the 
program providing services to over 45,000 citizens.   

6. Through a large number of programs, the USAID/ACED Program has been building 
the capacity of Aqaba Civil Society Organizations (CSOs) to provide relevant 
services to their constituencies. A total of 52 CSOs were trained during the life of the 
program and a total of 88 Neighborhood Enhancement Team (NET) and CSO 
community-led projects completed. 

7. The USAID/ACED Program has actively encouraged local citizens to participate in the 
modern economy by creating opportunities for interaction between citizens and private 
sector. Approximately 100 citizens have become active members in new Aqaba 
business trade associations/entities as a result of USAID/ACED Program's assistance.  

8. Through $900,000 of grants designated for poverty alleviation, the USAID/ACED 
Program supported up to 11 community prosperity activities and grantees to help 
reduce poverty as part of the “Izdihar Al Mujtama" poverty reduction program. 
Highlights of the program include: the Souk by the Sea weekly bazaar, product 
development and marketing programs (the Ceradisi ceramics workshop and World 
Associates Green Creations eco-friendly jewelry production facility) and improving 
literacy for women and children (through the procurement of books, the 
establishment of libraries and formal education support programs for the youth in 
Rahmah and Mubadarat, among others). 

9. Improved the ability of the private sector in Aqaba to become competitive. Through 
the USAID/ACED Program, a total of 29 new MSMEs were owned and operated by 
Aqabites through an incubator (including those who are not registered 
Business/Home Business owners). 

10. Improved skills of Aqabites to be able to join the modern workforce. A total of 1,668 
people completed United States Government (USG)-funded workforce development 
programs. 

11. A total of 101 members joined new Aqaba business trade associations/entities as a 
result of USAID/ACED Program assistance. 

12. 1,529 non-public sector citizens received training on local community participation 
and development thereby further enhancing local participation and improved 
transparency in the decision-making processes in Aqaba. 

13. $2,525,604 of non-USG contributions leveraged in community-based activities 
exceeding initial target of $1,852,608 - 36% above target. 
 

In a nutshell, the USAID/ACED Program instilled in its partners, beneficiaries, and other 
stakeholders a long-term vision that incorporated coordination between the public and private 
sector as a key factor. It created the opportunity for people to voice their concerns and 
participate in constructive dialogue through community-based development in southern Jordan. 

http://www.aqaba.jo/
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The program has created opportunities for owners of small and micro business enterprises 
to engage in new commercial activities, improve the livelihoods of disenfranchised youth and 
their families with new opportunities and assisted ASEZA to become a stronger and more 
efficient provider of services to citizens with new procedures, IT systems and client service 
approaches. Activities sponsored through the USAID/ACED Program laid the foundations for 
sustainability. Most importantly, the program empowered every person involved, every 
business that matured, and every participating local and national institution to become an 
agent of change. 
 

Introduction and Background  
The ASEZ was established in 2001 as a duty-free, low 
tax, multi-sectoral development zone encompassing 
the entire Jordanian coastline (27 km), the sea-ports 
of Jordan, an international airport and the historic city 
of Aqaba.  
 
The zone covers an area of 375 square kilometers and 
offers global investment opportunities ranging from 
tourism to recreational services, from professional 
services to multi-modal logistics, and from value-added 
industries to light manufacturing. The zone is 
considered a model of a government-provided 
framework for private sector-led economic growth 
throughout the Hashemite Kingdom of Jordan.  
 
In order to regulate the zone, the ASEZA was 
established in February 2001. It replaced three key 
institutions that operated and managed the 
Governorate of Aqaba: the Free Zone Corporation, the 
Aqaba Regional Authority and the Aqaba Municipality. 
Since its establishment, ASEZA is charged with the 
responsibility of ensuring that the zonal economic 
development activities result in economic and social 
benefits for the residents of Aqaba.  
 

 
  

Land use plan for the ASEZ. 

 

ASEZ/Aqaba – An Overview 
 

 The ASEZ was established in 2001 
 ASEZA is an autonomous institution responsible for the management, regulation 

and the development of the ASEZ 
 ASEZA is governed by a Chief Commissioner and five commissioners 
 The ADC was established in 2004 and owns the main port, airport and strategic 

parcels of land  
 

 Area: 375 Km2 
 Population: 107,115 
 Biggest source of income: tourism and logistics 
 Major employers: ASEZA, the Port Corporation, the tourism and logistics sectors 
 Major tourism and logistics projects: Saraya, Ayla Oasis, Tala Bay, Port 

Relocation, Marsa Zayed. 
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In 2004, a decision was made to separate 
regulatory and zone administrative functions 
from investment promotion and development 
functions. As a result, ASEZA was split into 
two institutions: the ADC as a company jointly 
owned by the Jordanian government, and 
ASEZA, which was created with both private 
and public board members.  
 
ASEZA’s land and port assets (the zone’s 
commercial lands, the sea ports and the 
airport) were transferred to ADC. ADC is 
principally responsible for attracting 
investments in tourism and industry.  
 
Towards this end, it is involved in constructing 
business enablers; expanding and upgrading 
Aqaba’s infrastructure; and modernizing the 
zone and the relocation of the ports to allow 
for redevelopment of the downtown area. 

Challenges and Goals 

The Kingdom was facing two fundamental economic challenges: 1) high unemployment 
rates and 2) low private sector competitiveness. Both needed to be addressed if Jordan was 
to achieve the levels of sustainable economic growth needed to reduce poverty and develop 
a solid middle class. In addition, many MSMEs in Aqaba are family-owned companies with 
little expertise in modern management techniques, product development, marketing and 
trade promotion, which are increasingly required to compete in a global economy.  
 
At the time of program design, economic prospects for Aqaba were excellent. ASEZ was on 
track to register fifteen percent per year growth between 2005 and 2010, creating as many 
as 66,000 new jobs. The original investment goal of bringing in $6 billion by 2010 had 
already been surpassed in pledges prior to the launch of the new USAID/ACED Program. A 
number of investors from the Gulf had expressed interest in funding the relocation of the 
port. The first large tourism infrastructure program, Tala Bay, located 14 km south of Aqaba 
town, was partially completed, while groundbreaking for large tourism construction sites - 
Ayla, Saraya and later, Marsa Zayed - were underway. The challenge for ASEZA was to 
manage this projected growth.  
 
The construction boom was seen to have critical implications for municipal housing, 
infrastructure, and public services, including security, transportation, health, education, 
training, regulations on such activities as building,, and even recreational and cultural 
facilities. The demands for basic infrastructure—water, sewage, and electricity—would be 
enormous. The need for licenses, permits, environmental analyses and subsequent 
enforcement of environmental standards, compliance with building codes, safety and health 
codes and the like would be significant.  
 
As a consequence of the 2007 financial crisis, the expected inflow of investment in the ASEZ 
decreased significantly. While a large regulatory system has been implemented, the turmoil 
in financial markets has delayed the implementation of major tourism programs and 
anticipated economic growth in the southern part of Jordan. In addition, the Arab Spring has 
had a significant impact on tourism expenditure in Aqaba. Despite these challenges, the 
USAID/ACED Program, in close partnership with ASEZA and numerous beneficiaries and 
counterparts, has been able to significantly contribute to the goals set forth for the program. 

ASEZA and USAID agreed that in 2007: 
 

1. There was a significant lack of 
capacity within ASEZA to properly and 
efficiently carry out its planning and 
regulatory functions  
 

2. The private sector remained 
dominated by small and medium 
enterprises that had not yet adopted 
modern management principles and 
were not marketing themselves in 
order to become competitive in a 
global economy  
 

3. The skill sets necessary to take 
advantage of the economic boom 
were not present among the local 
population.  

 
Source: Section C Award 278-C-00-08-00301-00 
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Project Design and USAID's Strategic Framework 

To address challenges identified in previous sections, the USAID/ACED Program worked 
with ASEZA, training institutions, community support organizations, non-governmental 
organizations (NGOs) and the private sector in three focus areas. 

Program Area 1 – Strengthened Government Institutions 

Program Area 1 aimed to strengthen government institutions and mainly worked directly with 
the ASEZA. The objective was to support ASEZA as a sustainable and efficient institution 
capable of carrying out its role as regulator of the zone. This was accomplished through 
legislative and regulatory reform, through internal institutional capacity strengthening and by 
building linkages with other public and private institutions, including civil society, to ensure 
broad-based development in the zone and long-term sustainability. 

Program Area 2 – Strengthened Private Sector 

Program Area 2 aimed to strengthen the private sector by attracting investment, improving 
competitiveness, developing capabilities and increasing the number of MSMEs. The 
objectives were twofold: 1) to ensure that Aqabites were in a position to join the modern 
workforce and 2) to improve the ability of the private sector in Aqaba to be competitive.  

Program Area 3 – Enhanced Community Development 

Program Area 3 worked closely with the local community to develop its capacities and 
empower local civil society organizations such as NGOs and Community-Based 
Organizations (CBOs). The objectives of this program area were to: 1) establish 
mechanisms for the local community to participate in development decision-making for the 
ASEZ; 2) enhance the capacity of local civil society organizations to provide relevant 
services to members; and 3) encourage local citizens to participate in the modern economy 
and have access to social services and infrastructure. 
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Crosscutting Program Support 

The USAID/ACED Program’s crosscutting activities included training, grants and 
commodities that supported objectives within the program areas.  

Gender Equality/Female Empowerment 

The concept of “gender equality” is generally misunderstood in Aqaba, and is assumed to 
focus only on women. This is typical, since the term is relatively new in Jordan, especially in 
Aqaba, where much of the gender work focuses on women, who lag behind men in 
economic, political, and social development. Nevertheless, understanding that gender 
integration is about both men and women is equally critical to achieving valuable 
development results and to avoiding a backlash from a perceived threat to family values. 
 
The gender norms for native Aqabites are considered more traditional/conservative even 
when compared to some other communities in southern Jordan. This raises a more difficult 
challenge in bridging the gap between the gender norms of the local population and those of 
the incoming economic development community and tourists, who may soon outnumber the 
local Aqabite population. 
 
Many potentially qualified young women in Aqaba are either unwilling, or not allowed to work due 
to family pressure to maintain traditional roles due to concerns about a mixed-gender workplace. 
Young men who fail to complete their education are tracked to vocational training and have 
readiness challenges, while those who are well-educated expect high-paying office jobs. 
 
Because of the substantial nature of gender integration challenges in Aqaba, a multi-
sectorial approach that includes public, private, and community representatives would be 
necessary to achieve positive results. 
 
In support of its activities, the USAID/ACED Program implemented a gender equality and 
female empowerment strategy that: 

Focus Areas 

 ASEZA service delivery 
 Involve communities 
 Attract investment 
 Enhance MSME opportunities  
 Improve business environment 
 Enhance education  
 Generate employment opportunities 
 Enhance infrastructure 
 Change unwillingness to work in 

tourism and construction 

ASEZA as regulator and ADC 

as developer 

Micro and small business 

growth 

Local community involvement 

in investments (tourism) and 

decision-making 

Opportunities 
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 Promoted gender integration throughout all aspects of the USAID/ACED Program 
work in the public and private sectors as well as communities 

 Focused on specific identified needs of adult men and women (and youth) to achieve 
gender equity in participation and benefits through gender-balanced poverty 
alleviation and neighborhood mobilization programs. Through the Neighborhood 
Development Activity (NDA), the USAID/ACED Program supported gender-balanced 
volunteer leadership groups (NETs) to increase women's involvement in the decision-
making process of the government and to facilitate the integration of male and female 
community members -including youth- in Aqaba development decision-making as part 
of the NDA process. Through the CSO Capacity Building Initiative, the USAID/ACED 
Program supported a variety of organizations which provide services and programs 
related to gender equality and/or women specifically.  

Monitoring and Evaluation (M&E) – Overall Program 

Achievements 

The M&E system of the USAID/ACED Program focused on helping team leaders and 
implementing partners realize targets and monitor the achievements and growth of the 
Program. The aim of the M&E system was to keep an open and impartial eye on the 
numbers achieved and provide guidance on the Key Performance Indicators. The 
Performance Management Plan (PMP) system was designed to assist program area team 
leaders, beneficiaries and staff to “tell their story,” as well as highlight their successes, and 
focus on areas that needed attention.  
 
Program area team leaders were responsible for reporting on every indicator on the 
program’s quarterly reports. The Performance Indicator Reference Sheets (PIRS) were the 
source of information regarding every indicator listed in the PMP table, the calculation 
method, the data source and other indicator- related data. The PIRS were updated annually 
or as the need arose during program operations. 
 
As a result of this robust monitoring and evaluation system, the USAID/ACED Program has 
been able to meet or surpass a significant number of targets.  

Program Area 1 – Strengthened Government Institutions 

 Development of the ASEZA 2011-2015 Strategic Directions Plan. Both ADC and 
ASEZA have clear visions to run their institutions. The USAID/ACED Program 
developed the ASEZA Strategic Directions Plan, which provides for a detailed road 
map of interventions to clarify ASEZA and ADC Roles and to make ASEZA more 
efficient and effective as a regulator for the ASEZ. Both institutions can sustainably 
implement their plans since ownership of these strategic visions lies within the host 
institutions. 

 Provided training to 546 government employees in HR, financial management, client 
service, quality management, occupational safety auditing, land use and zoning. 

 With USAID/ACED Program assistance, ASEZA has an operating document 
archiving system. The USAID/ACED Program provided assistance with the 
management of an Archiving Workflow Automation and Document Management 
System (AWAD System) contract. Over 700,000 documents have successfully been 
archived under the USAID/ACED Program. With the system, ASEZA established a 
unified document classification and management framework, including related 
policies and procedures, to ensure consistency and uniformity of the management of 
documents across the organization. 
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 Implementation of a comprehensive Quality of Service Improvement Program (QSIP) 
in ASEZA city services and one-stop shop units. 
 

 
Source: Section C Award 278-C-00-08-00301-00 

 

 Revision of up to 500 of ASEZA job descriptions according to Civil Service Bureau 
regulations. 

 Assistance provided to the ASEZA Financial Directorate to streamline internal 
financial procedures.  

 Installation of a fully operational Vehicle Tracking and Fleet Management System at 
ASEZA and the public bus company in Aqaba. Since the introduction of the system, 
ASEZA fuel costs have been reduced by 52% after three months of installation, 
compared to the same period a year earlier. Effectively, the payback period for the 
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system is six months, making it a sustainable and cost-effective solution to reduce 
fuel and maintenance costs of vehicles for the Jordanian government. 

 Execution of interior design works (renovation, equipping, and decoration) of the new 
Aqaba Tourism Information Center. 

 Development of a new tourism website:  www.aqaba.jo. The website was awarded a 
bronze prize at the Pan Arab Web Awards 2012. 

 The design and printing of 7,100 tourism marketing and promotional materials on the 
Aqaba Castle, the Sharif Hussein Bin Ali House, ECO Aqaba, the AYLA 
Archaeological Site and the Aqaba Directory (printed in English and Arabic).  

Program Area 2 – Strengthened Private Sector 

 With the help of the USAID/ACED Program, the Aqaba Hotels Association and the 
Aqaba Divers Association were established. 

 A total of 101 members joined new Aqaba business trade associations/entities as a 
result of USAID/ACED Program assistance. 

 A total of 1,668 people completed United States Government-funded workforce 
development programs.  

 With support from USAID/ACED, the Aqaba Hotels Association certified six of its 
members in Hazard Analysis and Critical Control Points HACCP standards. 

 Production of a report on the feasibility of renewable energy for desert camps owned 
and managed by members of Bedouin associations in preparation for the 
implementation of a solar program under ACED II. 

 Completion of first-of-their-kind for Aqaba reports on labor market study and a 
comprehensive business impediments study. 

 Facilitation of 29 start-ups and home-based projects incubated under the Aqaba 
Micro Business Incubator (AMBI) program. 

 Organization of a Syndicate of Mechanics exhibition resulting in the greater 
awareness of Aqaba residents of the capabilities of the light industry sector in 
providing locally produced products. 

Program Area 3 – Enhanced Community Development 

 Establishment of the Neighborhood Development Activity (NDA) Unit in ASEZA along 
with a strategic long-term plan and annual work plan. 

 Mobilization of 11 neighborhoods through the establishment of elected Neighborhood 
Enhancement Teams (NETs). 

 Final preparations for the institutionalization of the NDA, including bylaws. 
 Implementation of numerous social projects under the NDA, including a social fund 

sponsored by ASEZA and the private sector. 
 Development and implementation of 52 CSO capacity building plans to improve 

relevant services provided by those CSOs to their constituents. 
 Establishment of an “NGO Coordination Committee” comprised of representatives 

from governmental and semi-governmental entities that support CSOs in Aqaba 
(LCDD, Ministry of Social Development, Ministry of Culture, Higher Council of Youth, 
Union of Charities).  

 A total of 88 community-led projects were completed through the NETs and CSOs. 

http://www.aqaba.jo/
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 Implementation of a comprehensive poverty alleviation program, by completing 11 
activities and a grants program to help various local organizations in product 
development, literacy improvement, and youth participation. 

 1,529 non-public sector citizens received training on local community participation 
and development, thereby further enhancing local participation and improved 
transparency in the decision-making processes in Aqaba. 

 $2,525,604 of non-USG contributions leveraged in community-based activities 
exceeding initial target of $1,852,608 - 36% above target. 
 

These and other achievements under the USAID/ACED Program are described in more 
detail in the following sections of this End of Project Report. 
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USAID/ACED Program Indicator Performance Tracking Table 

October 2007 - September 2012 

  

Goal: ASEZ is a world-class business hub and leisure destination on the Red Sea that 

enhances quality of life/prosperity of the community and is a driving force for the economic 
growth of Jordan 

  

USAID Strategic Objective 14: 

"Improved Economic 
Opportunities for Jordanians" 

EOP Target Achieved  Status 

 

PA3+ 

Finc. 

Value (US $) of non-USG 

contributions leveraged in community-

based activities: 

$1,852,608 $2,525,604 Above target 

2 

PA3 

# of non-public sector citizens who 

received training on local community 

participation and development 

(individuals counted each time they 

attend a training event): 

900 1529 Above target 

3 

PA3 

# of neighborhoods actively 

participating with the USAID/ACED 
Program (NDA): 

10 11 Above target 

4 

PA3 

# of completed community projects 

(NETs and CSOs): 
34 88 Above target 

5 
PA3 

# of local Aqaba CSOs that have 
received program-supported training: 

50 52 Above target 

6 

PA 1 

# of documents digitally archived by 

ASEZA: 
700,000 700,000 On target 

7 

(F) 
PA2 

# of persons completed USG-funded 

workforce development programs (an 

individual counted each time trained) 

(completed and/or received 

certificates): 

1177 1668 Above target 

8 

PA2 

# of new MSMEs owned and operated 

by Aqabites through project-assisted 

incubator (including those who are not 

registered Business/Home Business 

owners):  

30 29 Nearly on target 

9 

PA2 

# of members in new Aqaba business 

trade associations/entities as a result 
of USAID/ACED Program assistance: 

110 101 Nearly on target 

10 

Ops. 
# of training programs completed: 115 226 Above target 

11 

Ops. 
# of people trained: 2100 4802 Above target 

12 

Ops. 

# of person days of training 

completed: 
9000 28862 Above target 

13 

Ops. 
% of trained who were women: 30% 46% Above target 
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1.  Government Institutions 

Development Programs 

Strengthened Government Institutions 

Task Objective: The objective of the Strengthened Government Institutions program was to 
support ASEZA as a sustainable, efficient institution capable of carrying out its role as 
regulator. This was accomplished through legislative and regulatory reform when required; 
through internal institutional capacity strengthening of the organization; and by building 
linkages with other public and private institutions, including civil society, to ensure that 
development in the ASEZ was broad-based and sustainable over the long-term.  
 
Technical Approach: The USAID/ACED Program provided short- and long-term technical 
assistance, commodities, automation of systems, upgrading of computer systems and 
extensive training programs. 

1.1 Development of ASEZA's Strategic Directions Plan 

The USAID/ACED Program supported ASEZA 
with the development of a Strategic Directions 
Plan. Numerous meetings and presentations 
were conducted with ASEZA senior and mid-
level management to discuss the plan and 
ensure buy-in for sustainability and ease of 
implementation.  
 
A revised final version of the ASEZA Strategic 
Directions Plan was submitted to ASEZA in 
December 2009 after incorporating ASEZA 
comments and feedback. The Plan was 
unanimously approved by the Board of 
Commissioners. 
 
Based on the Strategic Directions Plan, the 
USAID/ACED Program developed and 
implemented programs in support of ASEZA 
organizational development and financial 
sustainability. Internal recruitment efforts to 
support the implementation of these initiatives 
started in January 2010. As with these 
activities, most assistance programs provided 
to ASEZA through the USAID/ACED Program 
were based on the recommendations 
formulated in the Strategic Directions Plan. 

1.2 Organizational and Institutional 

Development  

ASEZA has nearly 30 directorates and 100 divisions with around 500 officially defined job 
positions, The organization employs approximately 3,000 employees, half of whom are daily 
workers. In response to the growth of the organization in anticipation of Aqaba's economic 
growth, ASEZA requested support from the USAID/ACED Program to design and implement a 

ASEZA’s leadership discusses the new Strategic 

Directions Plan – 2009. 

The new Strategic Directions Plan was developed 

with USAID/ACED support. 
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staff capacity and utilization program. This program was designed to optimize the organizational 
structure of ASEZA and strengthen the human resources function. The program was 
implemented in line with the recommendations of the ASEZA Strategic Directions Plan.  
 
Human Resources Development: As part of an ASEZA organizational and institutional 
development assessment, the USAID/ACED Program provided the following support: 

 Identification of core responsibilities and functions of individuals and units 
(departments) within ASEZA and review of individual positions in relation to core 
responsibilities of departments 

 Assessment of ASEZA HR staff capabilities, responsibilities and procedures 
 Review of all staff positions within ASEZA 
 Development of an alternative organizational structure based on ASEZA's legal 

mandate, best corporate governance practices and functional design  
 Revision and development of ASEZA staff job descriptions and work competencies  
 Review of ASEZA staff files and identification of missing human resources 

documentation  
 
Financial Systems Technical Assistance: As a result of the Strategic Directions Plan 
recommendations on how to improve the ASEZA financial system, ASEZA requested 
technical assistance from the USAID/ACED Program for further guidance on its financial 
policies and procedures. The USAID/ACED Program assisted with the development of 
manuals on the Finance Directorate procedures, and trained staff on improving ASEZA 
financial planning and budget controls.  

General Capacity Building: The USAID/ACED Program launched capacity building 
programs in close collaboration with ASEZA management. These included: 

 Managerial and supervisory skills training programs 
 QSIP 
 Building Customer Service Skills (BCSS) training programs for front line staff, such 

as the employees working in the ASEZA one-stop shop center.  

1.3 ASEZA Automation of Client Services 

ASEZA was established in 2001 to serve as a model for other government institutions in 
Jordan with respect to the quality and efficiency of its services. To that end, ASEZA provides 

Workshop organized by the USAID/ACED Program to document ASEZA's financial policies and procedures. 
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A screenshot of the online AWAD portal 

for ASEZA 

e-services to its internal and external customers. The USAID/ACED Program assisted 
ASEZA with the automation of different services as part of its E-ASEZA program: 
 
ASEZA Document Classification and Management Framework: The USAID/ACED 
Program provided assistance with the management of an AWAD System. ASEZA used the 
system to establish a unified document classification and management framework, including 
related policies and procedures, to ensure consistency and uniformity of the management of 
documents across the organization. This included the classification, indexing, storing and 
retrieval of documents, in addition to the management of access rights, security and 
retention protocols. 

 
Business Requirements for ASEZA’s ERP 
System: The ASEZA Management Information 
System (MIS) Directorate implemented several 
systems to automate processes and facilitate  
e-services. In support of the ambition to automate its 
internal working procedures and to create a paperless 
working environment, various IT projects have been 
integrated with USAID/ACED Program support.  
 
The USAID/ACED Program supported the 
integration of IT systems with the development of a 
MIS master plan as a road map for ASEZA IT 
efforts and initiatives during the period of 2010 – 2014. The USAID/ACED Program also 
assisted ASEZA with the development of an e-strategy in line with the ASEZA Strategic 
Directions Plan and the goal of providing e-services to both internal and external customers. 
Activities included: 

 An assessment of the ASEZA information model and IT master plan 
 The review of hardware and software deployed within ASEZA and the identification of 

systems integration opportunities with the National Customs, the Ports Corporation, 
Aqaba Airport, and other public and private stakeholders within the ASEZ  

 Conducting planning workshops with stakeholders 
 Developing the E-strategy and the MIS Master Plan.  

  
Vehicle Tracking and Fleet Management System: The 
USAID/ACED Program finalized the implementation of a fully 
functional vehicle tracking system. The system was also 
implemented at the ASEZA bus and transport company, which 
provides public transportation in Aqaba. The system is now fully 
run by ASEZA; they can independently track government vehicles. 
Using car and trip reports generated by the system, the 
consumption of fuel has dropped significantly. Since the 
introduction of the system, fuel costs have been reduced by 52% 
after three months of installation, compared to the same period a 
year earlier. Effectively, the payback period for the system is six 
months, making it a sustainable and cost-effective solution to 
reduce fuel and maintenance costs of vehicles for the Jordanian 
government. The system has not only significantly reduced 
operating costs of ASEZA vehicles, but management has also 
noticed that fewer traffic violations may take place as a result of the 
system. The trip reports assist ASEZA management in resolving 
traffic violations and disputes related to traffic tickets. 
 

Equipment fitted to cars 

enabling ASEZA to manage 

its fleet with a 

sophisticated Global 

Positioning System (GPS) 

tracking system. 
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Paperless/E-ASEZA: Since its inception, ASEZA has implemented numerous software 
applications related to financial management, HR, cash flow management and property 
management. The applications were upgraded in 2005. In addition to upgrading existing 
modules, ASEZA has installed and implemented new inventory, online payment, i-
recruitment and procurement software according to CMMI, ISO 12207 or ISO 15504 
Standards. In support of the software deployment program, the USAID/ACED Program 
assisted ASEZA with: 

 Reviewing of software, hardware and licensing requirements for an integrated, well-
designed and well-documented solution that meets both current and 
future/expected needs  

 Upgrading e-business suite applications and database 
 Integrating the ERP with external applications including Asycuda (customs) and a 

Warehousing Management System  
 Migrating and validating data 
 Training ASEZA end users and super users on the features of the upgraded and 

newly installed software modules 
 Testing software in a "parallel IT environment" to ensure the implementation and 

integration of software is up to standards before installation and rollout.  
 
Public Sector CRM System: ASEZA sought assistance from the USAID/ACED Program to 
implement a Customer Relationship Management (CRM) system as part of its strategy to 
offer a higher level of service. A CRM system integrates IT systems into one portal that uses 
one unique customer number to view current and past requests and to track the 
progress/completion of tasks. In support of this effort, the USAID/ACED Program provided 
the following assistance:  

 Assessment of systems requirements 
 Review of software, hardware and licensing requirements for an integrated, well-

designed and well-documented CRM solution that meets current and future/expected 
requirements. 
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USAID/ACED has provided technical 

assistance to the Ben Hayyan Laboratories 

with world-renowned experts. 

 

1.4 BEN HAYYAN Laboratories 

The Ben Hayyan Laboratories were created in 
March 2007 as a directorate in ASEZA with a 
vision of the lab becoming an autonomous and 
fully independent center of technological 
excellence. The ASEZA Strategic Directions 
Plan outlined the importance of outsourcing 
functions from ASEZA in order to provide 
better services to the public and ensure 
financial sustainability. In support of the 
strategy, the USAID/ACED Program provided 
technical assistance to build the technical 
capacity of the Ben Hayyan labs. By building 
on existing bylaws, human resources and 
finance procedures, the USAID/ACED 
Program also provided a roadmap for ASEZA 
to corporatize the lab as an independently 

Case Study 

 

Fleet Management System Significantly Decreases 

ASEZA's Fuel Costs 

 
CHALLENGE: ASEZA was spending considerable resources 

operating and maintaining its fleet of cars, buses and other vehicles. 

A continuous rise in fuel prices and little control by management 

over vehicles after official working hours became a challenge for 

ASEZA. 

 

INITIATIVE: The USAID/ACED Program teamed up with 

ASEZA’s Fleet Operation Division to install a reliable and cost 

effective fleet management system. GPS tracking devices were 

installed in 283 vehicles and 30 buses. To manage the system, 

software and hardware were procured and installed. A new 

operating room was established at ASEZA for its vehicles and at the 

public transportation company for the buses. 

 

RESULTS: Using car and trip reports generated by the system, the 

consumption of fuel has dropped significantly.  

 

Within three months of the introduction of the system, ASEZA’s 

fuel costs reduced by 52% compared to the same period a year 

earlier. Effectively, the payback period for the system is six months, 

making it a sustainable and cost-effective solution to reduce fuel and 

maintenance costs of vehicles for the Jordanian government. 

 

The system has not only significantly reduced operating costs of 

ASEZA's vehicles but management has also noticed that fewer traffic 

violations take place as a result of the system. The trip reports assist 

ASEZA management in resolving traffic violations and disputes 

related to traffic tickets.  

 

Controlling 
ASEZA’s vehicle 
fleet became easier 
with the new 
tracking system 
 
"The New system monitors 
283 vehicles and 30 public 
buses, significantly 
reducing the costs of 
maintenance and fuel. 
 
Vehicle trip reports also 
assist ASEZA in resolving 
traffic violations and 
disputes related to traffic 
tickets." 
 
Moath Zaghlawan 
Head of Fleet Division 
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managed company under ASEZA ownership. The USAID/ACED Program assistance to the Ben 
Hayyan Laboratories included: 

 Ben Hayyan Laboratories Business Plan: The USAID/ACED Program worked with 
ASEZA to update the 2006 business plan of the laboratory for 2011-2015. 

 Capacity Building: The USAID/ACED Program provided international experts to train 
Jordanian lab personnel. World-renowned experts provided assistance in the fields of 
water/sludge parasitic testing, quality assurance and marine water biological testing. 

 Legal Support: The USAID/ACED Program provided assistance to the laboratory with the 
design and implementation of a corporatization plan.  

1.5 ADC Strategic Plan, ASEZ Investment Marketing and FDI Support 

Marketing the Zone: In less than a decade, new investments have transformed the 
appearance of the Zone and opened up new business opportunities in a variety of areas. 
Despite the success that has been achieved to date in attracting investment commitments, 
major challenges remain in ensuring the successful implementation of these investment 
projects. Addressing these challenges require ASEZA, ADC and their partners to shift the 
focus of their activities from investment promotion to investment facilitation and diversification.  

 
As part of this activity, the USAID/ACED Program assisted ASEZA and the ADC with 
marketing expertise in order to: 

 Clarify marketing responsibilities among ASEZA, ADC and the private sector in Aqaba 
 Introduce the concept of a Business Council for Aqaba 
 Develop a detailed three-year marketing plan for the ASEZ with responsibilities 

divided between ASEZA and ADC, focusing on light industries and SMEs 
 Identify possibilities for specialized industrial zones in Aqaba 
 Develop targeted promotional campaigns to attract investors to Aqaba 
 Provide on-the-job training for relevant ASEZA and ADC staff 

 
ADC Corporate Strategy and Business Plan for 2010 – 2015: In response to a request for 
assistance from ADC leadership, a program was launched to develop a new ADC Corporate 
Strategy and Business Plan for 2010 – 2015. The plan reconciles ADC financial, 
organizational and staffing needs with specific targets and projected activities over the 
period. Specific activities included:  

 Review of existing documentation related to the ADC plan including the 2006-2010 
ADC Business Plan, ASEZA Progress Strategic Plan, the draft 2009 ASEZ Marketing 
Strategy and investment summary reports 

 Interviews with ADC and other officials and ADC main customers/partners 
 Preparation of a series of short papers/presentations on topics that were addressed 

in the Corporate Strategy and Business Planning process, including Market 
Assessments, Vision and Mission, Organizational Development of ADC, Staff 
Recruitment and Development and the financial situation of the ADC 

 A workshop for ADC leadership and staff where issues relating to ADC’s Corporate 
Strategy and Business Plan were presented and discussed  
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The situation analysis and 

marketing strategy for 2011-2015. 

1.6 Tourism Support 

The ASEZA Strategic Directions Plan stresses the 
development of Aqaba as a prosperous business and 
leisure destination. In line with this strategy, the 
USAID/ACED Program provided technical assistance to 
ASEZA in several areas related to tourism. 
 
Support to the Tourism Directorate and Tourism 
Marketing: Aqaba was chosen the Arab Capital for 
Tourism in 2011. Accordingly, ASEZA sought 
USAID/ACED Program assistance to market Aqaba as a 
tourism destination and to prepare Aqaba for the 2011 
events. Other activities included: 
 

 Assisting the Commissioner responsible for 
tourism and the tourism director in implementing 
the Aqaba Tourism marketing and promotion plan  

 Developing Scopes of Work (SOWs) and Terms of 
Reference (TORs) in support of product development, marketing and public relation 
campaigns needed to promote Aqaba 

 Actively mentoring, training and sharing knowledge with ASEZA staff responsible for 
tourism activities 

 Assisting ASEZA in revising the role of its Tourism Directorate to be a regulator of the 
tourism sector in the zone, and to delegate tourism marketing activities to the private 
sector whenever feasible 

 Assisting ASEZA in clarifying its working relationship with the Jordan Tourism Board 
(JTB) and the role of each in regards to tourism promotion and marketing in the zone  
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Aqaba Tourism Website: To position Aqaba as the Arab Tourism Capital of 2011, ASEZA's 
Marketing and Tourism Directorate requested support from the USAID/ACED Program to 
develop a new website: www.aqaba.jo. The new website combines www.aqaba.jo, 
www.wadirum.jo and www.aqabamarinepark.jo. Activities of the USAID/ACED Program 
included: 

 Conducting meetings with stakeholders: ASEZA, hotels, diving centers, restaurants, 
tour operators, and others, to collect data 

 Ensuring the website was running on a safe and stable server that was maintained 
directly by ASEZA IT department 

 Developing a multilingual site 
 Training ASEZA marketing staff to maintain the website's Open Source Content 

Management System. 
 

Design and Printing of Aqaba Branded Publications: The ASEZs Marketing and Tourism 
Directorate requested assistance from the USAID/ACED Program with the design and 
printing of tourism marketing and promotional materials. The 7,100 brochures on the Aqaba 
Castle, the Sharif Hussein Bin Ali House, ECO Aqaba, the AYLA Archaeological Site and the 
Aqaba Directory were printed in English and Arabic.  
 
The New Aqaba Tourism Information Center: The USAID/ACED Program supported 
ASEZA with a new tourism information/welcome center in Aqaba. The new information center 
was designed based on the architectural designs sponsored by USAID's Siyaha II Project. 
 
Tourism Visitor Expenditure and Satisfaction Surveys: With support from the 
USAID/ACED Program, ASEZA has been developing a new tourism action plan. A 
comprehensive and up-to-date market research was essential to this strategy and to 
accurately quantify the actual contribution of tourism to the Aqaba economy.  
 
Since the last comprehensive research on Aqaba’s tourism was over five years old, there 
was an urgent need to carry out new research in 2010 to guide the tourism marketing 
planning process.   
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The new Aqaba 

Tourism Brand Book 

Activities of the USAID/ACED Program in support of visitor 
expenditure and satisfaction surveys included: 

 A review of all existing relevant studies and research, 
especially Aqaba tourism market research reports 
developed in 2006 

 Conducting representative international and domestic 
visitor satisfaction surveys 

 Conducting a representative visitor expenditure survey and 
estimation of the contribution to Jordan’s tourism economy 
by visitors to Aqaba  

 Implementation of a market research program involving 
face-to-face interviews with a representative sample of 
tourists in Aqaba, examining in detail visitor satisfaction and visitor expenditure at 
various points of exit from Aqaba. 

 
Cleanup of Diving Sites: The Aqaba Marine Park and ASEZA approached the 
USAID/ACED Program with a request to support a specialized, technical deep diving 
cleanup project to open up currently underutilized dive sites. Under this program, the Aqaba 
Marine Park staff was trained in specialized cleanup diving techniques. An awareness 
campaign was launched to educate citizens and tourists of the impact of illegal fishing and to 
coordinate with ASEZA on the enforcement of the Aqaba Marine Park rules and regulations.   

 

Examples of dive sites where fishing and other debris have damaged the reefs in Aqaba. Dive centers 

reported that they already avoid about one quarter of available dive sites due to the presence of fishing lines 

and other debris. The diving sites cleanup program was designed to address these issues in close 

coordination with ASEZA, the Aqaba Marine Park, the fishermen associations, the general public and the 

diver community. 
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Before and After 
 

Aqaba’s Modern Tourism Information Center 

 

 
 

BEFORE  
The old Tourist Information Center was a crowded one desk 
operation, with no facilities to serve the visitors. 
 

 
 

AFTER  
A state of the art Tourist Information Center replaced the old 
offices, with new decorations, multimedia, a small gift shop offering 
local handicrafts and new informative brochures to guide tourists in 
Aqaba, Petra, Wadi Rum and other tourism sites in Jordan. 
 

A New Information 
Center for Aqaba Visitors 

 

Aqaba is making great strides to 

improve its standing as an 

international tourism 

destination. It offers beach and 

diving vacations in addition to its 

close proximity to the world-

renowned tourism sites of Petra 

and Wadi Rum. 

 

As a result, Aqaba attracts 

tourists from all over the globe. 

In an effort to improve 

marketing and the availability of 

tourism product information for 

those visiting Aqaba, the 

USAID/ACED Program and the 

USAID/Siyaha Program joined 

forces to support ASEZA in the 

renovation and decoration of a 

new Tourist Information Center.  

 

The USAID/Siyaha Program 

provided detailed architectural 

designs, and the USAID/ACED 

Program conducted the interior 

and exterior renovation and 

furnishing of the center. 
 



   

The Aqaba Community and Economic Development (ACED) Program – Final Report – Page | 24 
 

New equipment has been installed in 

ASEZA for IT programs including a new 

Fleet Management System. 

Strengthened Government Institutions – Achievements 

 ASEZA Strategic Directions Plan: Developed 
the ASEZA Strategic Directions Plan that 
provides for a detailed road map of 
interventions to distinguish ASEZA and ADC 
roles and to make ASEZA more efficient and 
effective as a regulator for the ASEZ. 

 ADC Strategic Planning: Organized a strategic 
planning session, report and presentations with 
ADC leadership and finalized the ADC 2011-
2015 strategic plan. 

 AWAD System: The goal of the ASEZA AWAD 
System was to archive all documents at the 
ASEZA Planning and Building Control 
Directorates. Approximately 700,000 documents - all documents within the directorates - 
have been scanned (originally estimated to be one million documents). 

 Ben Hayyan Laboratories: The required legal documentation needed to corporatize the 
Ben Hayyan Laboratories was drafted, including supporting letters to the Prime Minister's 
office and the by-laws of the laboratory. In addition, a technical training program was 
launched in 2010 with world-renowned technical experts providing assistance to staff in 
the laboratory. 

 Streamlining ASEZA: Assisted ASEZA with the design and implementation of a staff 
capacity and utilization program to optimize the organizational structure of ASEZA and to 
strengthen its Human Resources function as outlined in the ASEZA Strategic Directions 
Plan. ASEZA also formed a unit to work on this assignment. 

 Communication and Outreach Directorate: Produced communication assessment 
reports for ASEZA and delivered a presentation of the findings on the communications 
framework to ASEZA. The ADC communication assessment report and ASEZ media 
usage report were finalized. 

 Public Utilities Regulatory Office: Developed regulations for the ASEZA Regulatory 
Office. The program also prepared a concept paper for the ASEZA Regulatory Office and 
a detailed SOW for a local regulatory office expert. 

 Building Capacity within ASEZA: Provided numerous training programs for 546 
ASEZA staff. 

 ASEZA Transportation Master Plan and Mobility Study: Provided technical 
assistance to prepare a mobility study, in addition to training sessions on zoning and 
land use. 

 Revenue Enhancement for ASEZA: Produced ASEZA Revenue Enhancement Reports 
and provided IT equipment to the revenue department. 

 Work Force Development: Developed an ASEZA competencies framework and defined 
competencies for several ASEZA jobs. Designed over 500 job descriptions. 

 Infrastructure: Assisted ASEZA to form the Infrastructure Coordination Committee 
consisting of members from ASEZA, ADC and utility companies, resulting in the signing 
of a Memorandum of Understanding between these entities to update the Zone 
Infrastructure Master Plan. 

 ASEZ Customer Satisfaction: Conducted ASEZ household customer satisfaction 
survey in 2008. 

 Aqaba Port: Developed a TOR for the ADC to initiate the efforts needed to mitigate the 
impact of downsizing the Aqaba port corporation. 
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 King Abdullah Public Institutions Award for Excellence: Technical assistance was 
provided to prepare ASEZA to participate in the award. As a result, ASEZA was ranked 
in 2009 as the second best public institution in the Kingdom.  

 Vehicle Tracking and Fleet Management System: Implemented a vehicle tracking 
system and assisted ASEZA in equipping the Control Room for the installed vehicle 
tracking and fleet management system. The system was also implemented at the 
ASEZA bus company, which provides public transportation in Aqaba. Since the 
introduction of the system, ASEZA fuel costs have been reduced by 52% after three 
months of installation, compared to the same period a year earlier.  

 Business Requirements for ASEZA’s ERP System: Supported ASEZA with the 
development of an MIS master plan as a road map for ASEZA IT efforts and initiatives 
during the period of 2010 – 2014, and assisted ASEZA with the development of an e-
strategy in line with the ASEZA Strategic Directions Plan and  goal of providing e-
services to its internal and external customers.  

 Public Sector CRM System: Provided support to the implementation of a CRM system, 
including the assessment of systems requirements and a review of software, hardware 
and licensing requirements for an integrated, well-designed and well-documented CRM 
solution. 

 Support to the Tourism Directorate – Tourism Marketing: Prepared a five-year 
comprehensive (international) marketing and promotion plan; provided direct assistance 
to the Chief Commissioner and staff with town hall meetings and brainstorming sessions 
with stakeholders; developed SOWs and TORs in support of the product development, 
marketing and public relation campaigns to promote Aqaba; updated the ASEZA Aqaba 
Marketing Tourism Strategy to reflect the current and future needs of Aqaba to become a 
tourist destination; and assisted ASEZA to revise the role of its Tourism Directorate. 

 Aqaba Tourism Website: Developed a new tourism website: www.aqaba.jo. The new 
website combines www.aqaba.jo, www.wadirum.jo and www.aqabamarinepark.jo.  

 Design and Printing of Aqaba Branded Publications: Designed and printed marketing 
and promotional materials to enhance tourism.  

 Renovation, Equipping, and Decoration of the New Aqaba Tourism Information 
Center: Supported ASEZA with a new tourism information/welcome center in Aqaba. 

 Tourism Visitor Expenditure and Satisfaction Surveys: Conducted representative 
international and domestic visitor satisfaction surveys. 

 Cleanup of Diving Sites: Trained Aqaba Marine Park staff in specialized cleanup 
techniques and directed an awareness campaign. 
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2.  Private Sector Development 

Programs 
Task Objective: The objective of the 
Strengthened Private Sector program was 
twofold: 1) to ensure that Aqabites were in a 
position to join the modern workforce and 2) to 
improve the competitiveness of the private 
sector in Aqaba. This program area worked 
directly with the private sector to enhance the 
ability of MSMEs to provide services and 
products for the tourism industry, 
manufacturing, and logistical services sectors.  

Technical Approach: This program area 
required the USAID/ACED Program to use a 
range of approaches to enhance the skills of 
the local labor force and to stimulate private 
sector development. It utilized innovative public-private partnerships and built on lessons 
learned to date in Aqaba. Technical assistance, analyses, training, building rehabilitation, 
and commodities were provided through grant programs and technical assistance projects. 

2.1 Enhancing the Capabilities of Hotels in Aqaba 

The Aqaba hotel sector plays a major role in the development and prosperity of local and 
international tourism in Jordan. With approximately 2,500 rooms in classified hotels, and 
more planned due to tourism projects, the hotel sector needs significant support including 
proper representation, promotion, marketing, business development, and capacity building.  

Aqaba hotels faced numerous challenges that hindered the prosperity of the sector, such as 
the absence of beach-front property for most locally owned and run hotels, competition from 
neighboring countries, and a lack of qualified human resources. These issues were 
addressed by a number of initiatives implemented through the USAID/ACED Program. 

Establishment of the Aqaba Hotels Association: With the support from the USAID/ACED 
Program, the Aqaba Hotels Association (AHA) was founded by a group of hotels in Aqaba as 
a professional association under the umbrella of the Ministry of Tourism and Antiquities. The 
Association represents the hotel sector in Aqaba and cares for the sector’s interests. By 
encouraging fair competition, enhancing professional work ethics and providing the 
necessary technical support, the hotel association assists Aqaba hotels to operate according 
to international hospitality standards. 
 
In addition to the establishment of the AHA, the USAID/ACED Program supported the 
association with a marketing program and outreach activities; the facilitation of networking 
opportunities for members of the association; the provision of value-added services to the 
members and the community; and advocacy with the Government on sectorial issues. 
Noteworthy accomplishments of the AHA include: HACCP certification of six of its members 
and a series of training programs for staff of member business organizations. These 
programs centered on computer use, English language, cooking classes and front office 
operations training. 
 
  

Launch ceremony of the Aqaba Hotel 

Association in the presence of the Chief 

Commissioner. 
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Assisting Hotels to Improve Hygiene Systems: Prior to the establishment of the AHA, the 
USAID/ACED Program worked directly with hotels to improve hygiene, enabling hotel 
management to provide healthy and safe services and products to their customers in 
compliance with ASEZA and Jordanian standards. 

2.2 Enhancing the Capabilities of Diving Centers in Aqaba 

The diving sector in Aqaba plays a major role in the 
development of tourism in Jordan. The Aqaba diving 
sector faces numerous challenges that hinder the 
prosperity of the sector, such as diminishing shore 
access to dive sites, severe competition from 
neighboring countries, increasing costs of registration 
fees and licenses, logistical challenges with equipment 
and parts, and a lack of qualified human resources.  
 
Establishment of the Aqaba Divers Association: 
With the support of the USAID/ACED Program, the 
Aqaba Divers Association (ADA) was founded by a 
group of dive centers in Aqaba as a professional 
association under the umbrella of the Ministry of 
Environment.  
 
The ADA represents dive centers, dive masters, 
instructors and other stakeholders in Aqaba and cares for the diving industry’s interests, 
marine life and the marine environment. By encouraging fair competition, enhancing 
professional work ethics, providing technical support and increasing public awareness, the 
ADA aspires to have a unified voice. This will allow ADA to both influence policy and lobby 
for a regulatory and business environment that supports the growth ambitions of the sector. 
 
In addition to the establishment of the ADA, the USAID/ACED Program supported the 
association with a marketing program and other activities; the facilitation of networking 
opportunities for members of the association; providing such value-added services to the 
members as the publication of a diving compendium for Aqaba; and organizing cleanup 
dives to protect and preserve the marine environment. 
 
Prior to the establishment of the ADA, an air compressor was donated by the USAID/ACED 
Program to support small diving centers in the southern beach area. 

2.3 Supporting Micro-Entrepreneurs 

Capacity Building of members of the Syndicate of Mechanical Professions: The 
syndicate is located in the Herafeyah light industrial area in Aqaba. The USAID/ACED 
Program provided support and technical assistance to the members of the syndicate through: 

 Training on both soft and technical skills including English language, occupational 
safety and computers skill 

 A commodity transfer program, building upon the USAID/ACED Program’s 
successful training program with the syndicate. Computers were granted to 
independent businesses which had successfully completed training and business 
development programs 

 An exhibition of members’ products held in Aqaba, which showcased products, the 
exhibitors’ technical capabilities, and improved business links for the members of the 
syndicate 

 The donation of office equipment to the syndicate 

The Aqaba Divers Association has organized 

several cleanup dives to ensure the reefs are 

protected and safe. 
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Syndicate members in a group picture after a computer course graduation ceremony. 

Computers donated to members of the Syndicate of Mechanical Professions in Aqaba. 

The syndicate exhibition in Aqaba. 
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Aqaba Micro-Business Incubator: With USAID/ACED Program support, the Aqaba Micro-
Business Incubator (AMBI) has been providing business incubator services to local micro 
entrepreneurs, both at the incubator and outside the incubator (including those that were 
home-based) since October 2008. Specific activities of the AMBI included: 

 Development of visibility plans introducing and developing the concept of micro-
entrepreneurship and identifying micro-entrepreneurs in communities in Aqaba 
through educational and public awareness sessions and materials  

 Support to new and existing entrepreneurs in developing their businesses 
 Facilitating networking opportunities and identifying potential business links for micro 

and small enterprises in Aqaba 
 Improving the regulatory framework for micro-entrepreneurs in Aqaba to ensure that 

obstacles for micro-business to legally operate in the ASEZ were removed or 
reduced  

 
Wadi Rum Bedouin Cooperatives - “Solar Brings Power to the Desert” Feasibility 
Study: The study aimed to determine the feasibility of introducing renewable energy to the 
desert camps owned and managed by members of Bedouin associations. This initiative, if 
funded under future USAID programming in Aqaba, will contribute to reducing the carbon 
imprint of the camps while improving client experience by minimizing the use of noisy diesel 
generators used for lighting the camps in Wadi Rum and Disi.  
 
Pilot Value Chain Support Program: Refrigerators were donated to Frutta Gelato in 
support of a pilot value chain support program that would create new marketing channels, 
improve the quality of locally produced ice cream, and create job opportunities for small ice 
cream vendors. 
 
Fishermen Cooperative Society: The USAID/ACED Program provided the society with 
refrigerators, freezers and other necessary equipment. This activity is described in more 
detail in the community prosperity program “Izdihar Al Mujtama” section at the end of the 
project report. 
 
  

The Facebook page of the AMBI. 
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2.4 Reducing Bureaucracy for the Private Sector 

The ASEZ was established to be a liberalized, low-tax, duty-free, and multi-sector 
development area. An original objective of ASEZ planners was to create and maintain a 
simplified business environment with streamlined administrative systems in order to attract 
investments and maximize private sector participation in all operations and development 
aspects of the zone. However, little research had been conducted to investigate 
impediments that investors and businesses may face in the zone. As a result, the 
USAID/ACED Program conducted a comprehensive business impediments study in close 
coordination with ASEZA leadership and initiated public debates on improving the business 
environment in the zone. 

2.5 Workforce Development Activities 

Labor Market Study: ASEZA requested that the USAID/ACED Program review the ASEZA 
scholarship program and recommend improvements, if necessary. As part of this activity, the 
program undertook a labor market assessment of the Aqaba labor market, with implications 
for (a) identifying the academic or skill set specialties of priority to ASEZA and (b) 
recommending government and donor-funded employment, education and training initiatives 
with justification based on market need. Two additional studies were completed documenting 
the gaps in the tourism and construction sectors. The studies revealed among other findings 
that there was a large skills gap between the labor needs for investments in Aqaba and the 
skills presented by the pool of HR currently available in Aqaba. 
 
Jordan Business and Professional Women Association 2008: The USAID/ACED 
Program supported the Jordan Business and Professional Women Association, Aqaba 
Branch (BPW/Aqaba) by sponsoring its Chairwoman to attend the XXVI BPW International 
Congress in Mexico City. The Congress was held in Mexico City on 24-28 October 2008 
under the theme, “Power to Make a Difference.” 
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The Global Summit of Women 2009: The USAID/ACED Program supported an application 
from the ADC by covering a portion of the costs to send an ADC staff member to attend the 
Global Summit of Women 2009 in Santiago, Chile. The Summit focused on the emergence 
of women as political and business leaders.  
 
The Organization of Professional Associations on Environmental Auditing: The 
USAID/ACED Program provided assistance to the association with the development of a 
strategic business plan.  
 
Aqaba Coastal Women’s Society: The USAID/ACED Program Assisted the Aqaba Coastal 
Women’s Association with drafting its business plan. 
 
Career Awareness Fairs: The USAID/ACED Program organized two career field trips to 
work sites (hotels, dive centers, construction sites, workshops, etc.) for high-school students 
and a hands-on construction skills practice day.  
 
Supporting the VTC: The USAID/ACED Program cooperated with ASEZA to design an 
initiative to upgrade the Vocational Training Center (VTC) and train recent Aqaba VTC 
graduates.  

Strengthened Private Sector – Achievements  

 “Develop Aqaba Green” Initiative: Held a 
meeting and workshop to discuss better use of 
energy in coordination with USAID/Water 
Project (IDARA).  

 Labor Market Study: Completed the labor 
market study that was presented to ASEZA 
along with a final report. 

 Food Safety and Hygiene: Provided direct 
training and technical support to Aqaba MSMEs 
to improve food safety systems and hygiene 
practices in local hotels. Also assisted six hotels 
in achieving the HACCP food safety certification. 

 Skills Gap and Training Needs Assessment: 
Conducted skills gap and training needs 
assessment for two sectors: tourism and construction.  

 Aqaba Divers Association: Assisted dive centers and masters to establish the ADA 
and implement its business plan.  

 Aqaba Hotels Association: Assisted hotels in establishing the AHA and implementing 
its business plan.  

 Syndicate of Mechanics: Finalized a business plan to provide support to the syndicate 
and provided training and computers to members of the syndicate. 

 Pilot Value Chain Support Program: Donated refrigerators to Frutta Gelato in support 
of a pilot value chain support program that would create new marketing channels, 
improve the quality of locally produced ice cream and create job opportunities for small 
ice cream vendors. 

 Bedouin Moon Village: Through the MSME support unit, this institution received air 
compressors to fill oxygen tanks for divers. 

A total of 47 companies were represented at 

the career fair in Aqaba. 
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 The Organization of Professional Associations on Environmental Auditing: The 
USAID/ACED Program provided assistance to the association with the development of a 
strategic business plan.  

 Aqaba Coastal Women’s Society: Assisted the Aqaba Coastal Women’s Association 
with a business plan. 

 Fishermen Cooperative Society: Assisted with a feasibility study and the design of a 
new building that was developed in cooperation with ADC and ASEZA. The 
USAID/ACED Program provided the Society with refrigerators, freezers and other 
equipment. 

 Aqaba Micro-Business Incubator: Start-up and home-based projects were incubated 
under the AMBI program as existing MSMEs received business process assistance 
under the AMBI program. 

 Al Rabia Workshop Restructuring: Conducted an Opportunity Study for Al Rabia 
Workshop restructuring in response to a request from the ASEZA Local Community 
Development Directorate (LCDD).  

 The Handicraft Study: Examined the handicraft sector in Aqaba with a diagnostic 
survey, identified opportunities for the development of the sector with recommendations 
to key decision makers and stakeholders for creating a favorable environment for the 
sector. 

 Impediments Study: Conducted a comprehensive business impediments study in close 
coordination with ASEZA leadership and initiated public debates on improving the 
business environment in the zone.  
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 Aqaba Tourism Marketing Company: Developed the concept and the legal 
documentation of a Public Private Partnership (PPP) initiative aimed at promoting the 
zone upon the request of and in coordination with the tourism sector stakeholders in 
Aqaba, the ADC and ASEZA.  

 Wadi Rum Bedouin Cooperatives: “Solar Brings Power to the Desert”: Produced a 
report on the feasibility of introducing renewable energy to the desert camps owned and 
managed by members of Bedouin associations.  

 
The new website of the Aqaba Diving Association: www.ada–jordan.org 

 

  

http://www.ada–jordan.org/
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3.  Community Development and 

Prosperity Programs 

Enhanced Community Development 

Task Objective: The objectives of the 
Enhanced Community Development Area 
were: 1) to establish mechanisms for the 
local community to participate in 
development decision-making for the ASEZ; 
2) enhance the capacity of local NGOs and 
CSOs to provide relevant services to 
members; and 3) encourage local citizens to 
participate in the modern economy and have 
access to social services and infrastructure. 
 
Technical Approach: This program area 
required the use of a range of approaches to 
enable community participation in decision-
making in the zone. It also required providing 
niche services for citizens, building up local 
NGOs and CSOs, and augmenting labor 
force skills, which tied into the private sector 
programs of the USAID/ACED Program. 
 
Technical assistance, analyses, training, the 
renovation of buildings and commodities 
were provided throughout the program. 
 
The Participatory Action for Community 
Enhancement methodology was used to 
mobilize and empower the local community. 
Mobilization tools and activities included 
community surveys, formation of gender-balanced groups to represent the community, 
citizen-run analysis, and prioritization of neighborhood needs. The NETs were also tasked 
with the identification and selection of projects to address the needs, design and 
implementation of community projects through the mobilization of local resources in 
collaboration with the local government and the creation of long-term neighborhood 
development plans.  

3.1 NDA Sustainability and 

Institutionalization 

The USAID/ACED Program has established 
mechanisms for the local community to 
participate in decision-making for the ASEZ, 
enhancing the capacity of CSOs to provide 
relevant services, and encouraging 
partnerships between local citizens and the 
private sector.  
 

The new NDA Center in Aqaba, furnished with 

support from the USAID/ACED Program. 

The neighborhood enhancement team in Karamah 

has initiated youth programs as part of its long-

term development plan. 

Her Majesty Queen Rania meets with NETs to 

discuss the NET program in Aqaba and the feasibility 

of replicating the program throughout Jordan. 
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Of particular interest was the NDA under the 
USAID/ACED Program, which established 
NETs that represent the community and 
work on its behalf. The NETs have been 
able to channel resources to priority needs 
in their neighborhoods and act as liaisons 
between ASEZA and the community.  
 
The USAID/ACED Program supported 
ASEZA and the LCDD to institutionalize the 
NDA, utilizing seven broad NDA 
sustainability activities: i) development of a 
clear mission, ii) identification of appropriate 
legal status for registration of the NDA, iii) 
development of a management structure, iv) 
definition of a membership structure, v) 
identification of relevant services to be 
provided, vi) design of an effective outreach 
strategy, and vii) capitalizing on local 
volunteer ethos. Specific activities included: 
  
NDA Structure: In support of the 
institutionalization of the NDA process, the 
USAID/ACED Program assisted the LCDD of 
ASEZA with the development of the NDA by:  

 Developing its vision and mission and 
identifying an appropriate legal status  

 Defining a clear management and 
membership structure 

 Identifying relevant and quality 
services that can be provided 
through the NDA  

 Designing and initiating an outreach 
strategy 

 Providing continued education to 
LCDD staff 

 Finalizing an NDA Manual for the 
LCDD to assist with the 
institutionalization of citizen 
participation in development through 
the NDA. 

 
Resolution of Legal Status: The USAID/ACED Program worked with the Legal Counsel 
Office of ASEZA to determine the appropriate legal status of the NDA and to specify the 
registration process and determine other needs.  
 
Sustainability Committees and NETs: The USAID/ACED Program organized community 
meetings to collect input and validate decisions made regarding the NDA as an entity.  
 
Development of Operational Procedures: The USAID/ACED Program developed 
operational procedures (e.g. membership requirements and eligibility, services offered, board 
member selection, organizational structure, membership fees/criteria, etc.) for the NDA.  
 

The Radwan NET signed its commitment to 

represent the neighborhood in front of Radwan 

citizens during a neighborhood-wide meeting. 

Long-Term Community Development Planning 

Training was delivered to participants from Aqaba 

NETs (Khazzan, North Shallalah and Alamiya). 

 

NET members participating in the NDA 

sustainability training. 
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Volunteer Mobilization: The USAID/ACED Program supported the Sustainability 
Committee and NETs to mobilize volunteers to support the NDA, and the building of a 
volunteer ethos in Aqaba. 
 
NDA Unit Structure Development: Support was provided to the LCDD to define and 
develop the NDA Unit within their directorate in which roles, responsibilities and tasks were 
delineated. 
 
Humanitarian Assistance: Part of the assistance was directed towards the design and 
implementation of a system for ASEZA to manage humanitarian support through Aqaba CSOs. 
 
LCDD Development: The USAID/ACED Program 
provided training-of-trainers to LCDD staff and 
shared constructive feedback to strengthen their 
performance through establishing coaching and/or 
mentoring relationships.  
 
Transition Plan: The USAID/ACED Program 
supported the LCDD with a transition plan that details 
the mechanism and milestones for transferring 
leadership and the management of the NDA from the 
USAID/ACED Program and Jordan River Foundation 
(JRF) to the LCDD. Technical assistance was 
provided to facilitate the NDA Unit to create a long-
term work plan and an annual work plan. 

3.2 The NDA and Community Mobilization 

With support from the USAID/ACED Program, the NDA has been able to successfully 
engage citizens in Aqaba’s development involving the mobilization of 11 neighborhoods in 
Aqaba (Radwan, Rimal, Old Town, Khazzan, North Shallalah, Mahdoud, Alamiya, Third Area 
and Karamah, Shabieh, Shamieh). Activities included: 

 NETs and Neighborhood Planning: The USAID/ACED Program facilitated NETs to 
develop long-term neighborhood development plans, identify potential neighborhood 
projects, support the implementation of neighborhood prioritized projects and support 
collaboration between and among NETs and the LCDD; 

 On-the-job training: Training was provided to NET and NDA team members in 
supporting and building the capacity of ASEZA in their community development 
efforts and using participatory decision-making tools. 
 
 

  

Children participating in a computer course at 

the USAID/ACED-sponsored computer center 

in Aqaba. 
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3.3 Enhancing the Capacity of Community Support Organizations 

The USAID/ACED Program and LCDD have been actively building the capacity of CSOs 
who work in Aqaba to provide relevant services to their constituents. The CSOs respond 
constructively and effectively to the new opportunities available and challenges faced due to 
rapid economic growth of the ASEZ.  
 
The USAID/ACED Program and the LCDD completed the CSO Capacity Building Initiative, 
working with almost all active CSOs in Aqaba. The initiative provided training and technical 
support to the Aqaba NGO Coordination Committee (NCC), which was a group of 
representatives from entities that assist Aqaba’s CSOs including the LCDD, the Ministry of 
Social Development, the Ministry of Culture, the Union of Charities and the Higher Council of 
Youth.  
 
In collaboration with the NCC, the USAID/ACED Program built the capacity of CSOs in 
Aqaba by:  

 Providing training and technical assistance to the NGO Coordination Committee 
 Providing technical support, monitoring and evaluation of CSO projects  
 Facilitating CSO assessments, development and the implementation of Capacity 

Building Plans 
 Organizing an annual award ceremony 
 Introducing an internship program 

 
Training and Technical Assistance to the NCC: The USAID/ACED Program provided 
training and technical assistance to the NCC and other relevant Aqaba-based CSO mentors 
to improve their ability to assess and address the needs of Aqaba’s CSOs. The 
USAID/ACED Program provided training-of-trainers modules, mentoring, and practical 
experience to NCC members by engaging them in all CSO capacity building activities, and 
provided assistance to ASEZA to institutionalize the NCC and to transfer responsibility for 
CSO development to the NCC. 
 
Annual Award Ceremony: The USAID/ACED Program and the NCC invited CSOs to apply 
(or be nominated) for recognition in the annual CSO Excellence Awards under the auspices 
of ASEZA (i.e.., advertise, hold an event and support CSO award applications).  
 
Long Term Community Development Plan (2013-2017): The USAID/ACED Program, 
ASEZA-LCDD and the NCC formed a steering committee for the development of the long-
term community development plan, trained team members and developed an action plan for 
the implementation of the plan.  

3.4 CSOs Capacity Building Programs 

Educational Center for Orphans: The Aqaba Charitable Organization for Orphan Care 
participated in and graduated successfully from Phase 1 of the CSO Capacity Building 
Program. The association focused on educational, health and financial support for orphans 
in Aqaba. Under this project, the USAID/ACED Program supported the organization to 
establish a recreational and educational center for the orphans.  
 
The project focused on establishing a computer training center to build the capacity of Aqaba 
orphans in using Microsoft Office applications and Internet usage (i.e. the International 
Computer Driving License). In total, 23 orphans and youth from Aqaba were trained on 
computer skills to help them enter the labor market in Aqaba.   
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Training and Capacity Building to Increase Work 
Opportunities: The Friends of Mouab Charitable 
Society researched the Aqaba job market. The 
results of the survey indicated that employees in 
general, and Aqaba port employees in particular, 
lack the skills to compete for new jobs and/or are 
vulnerable to losing their current jobs when the port 
is privatized and relocated. Key training needs 
identified included computer, English language and 
management training. With support from the 
USAID/ACED Program, the society assisted poor 
families and students to improve their socioeconomic 
situation and to improve the status of women 
through training. 
 
Aqaba Society for Culture, Arts and Heritage - 
Training on Aqaba Traditional Crafts: The project 
organized workshops to attract more youth and 
artists to traditional handicrafts to preserve the 
cultural heritage of Aqaba. 
 
The society conducted a wide variety of workshops 
that focused on sand art, Arabic calligraphy and 
playing the Semsemeyah (Aqaba traditional musical 
instrument). 
 
Ajyal Charitable Organization for Rehabilitation - 
Skill Training in Aqaba: Under this project, the Ajyal 
Charitable Organization for the Rehabilitation of 
Special Needs trained people with disabilities in 
silkscreen and other printing techniques. The 
objectives of the program focused on creating 
opportunities for social interaction among 
beneficiaries and providing training facilities and 
activities for members of Ajyal. 
 
Children’s Library and Public Park – Al Shareef 
Naser Society: The project created a public park and 
a small library equipped with books and games for 
children. This project greatly benefitted the 
community, as no park or library existed in the area.  
 
Preserving Aqaba Marine Folklore Heritage – 
Aqaba Marine Band for Folk Arts: The project 
promoted and preserved the unique maritime heritage 
of Aqaba by focusing on the performance of marine 
paintings and dances accompanied by the traditional 
Semsemeyah musical instrument.  
 
The project trained a group of young men and women 
to demonstrate Aqaba marine art and dances, as well as to design and perform cultural 
dance. It also increased the capacity of the band members to participate in festivals and 
celebrations at local and international events. In addition, the project archived and recorded 
cultural songs, documentary video and photography in order to preserve Aqaba heritage.  

Women participating in a workshop to master the 

skills of traditional sand bottle art. 

Printing equipment and workshops provided the 

members of Ajyal with greater training and job 

opportunities. 

Al Sha’abieh neighborhood volunteers celebrate their 

graduation from a neighborhood assessment training 

program in the presence of the Chief Commissioner. 
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Establishment of a Kindergarten in Al Ghal 
Village – Al Ghal Charity: The Al Ghal Charity 
participated in the CSO Capacity Building Program 
with a project to establish a kindergarten in Al Ghal 
for children under six years of age.  
 
Training Unit for First Aid and Traffic Awareness 
– The Aqaba branch of Jordan Red Crescent: The 
project provided training for school students in first 
aid and traffic safety awareness.  
 
Community Center for Meetings and Seminars – 
Al Nadwa Cultural Club: Since its establishment, 
the Al Nadwa Cultural Club has encouraged dialogue 
and meetings and seminars with key decision 
makers from various government agencies as well 
as private and civil society institutions.  
 
With support from the USAID/ACED Program, the Al 
Nadwa Cultural Club is an important venue in Al 
Radwan neighborhood for community members to 
meet and to host activities. The community center 
provided a series of seminars, meetings, interviews, 
and training programs for the dissemination of 
knowledge and awareness for its members and the 
community.  
 
Community Interaction Center – SOS Children 
Village: The grant established a community center 
to serve the people of the village and the local 
community and to link the village's children, youth 
and mothers with other children and mothers in the 
community through cultural, education, music and 
fine arts activities. The project established a 
community center with an electronic public library 
and provided training in music and fine arts for 
children from the SOS Children’s Village and 
surrounding neighborhoods. 
 
Sustainable Special Education for Deaf Children 
and Children with Cerebral Palsy – The Southern 
Badia Society for Special Education: With 
USAID/ACED assistance, the society provided 
special education to children with cerebral palsy and 
deafness who do not otherwise receive care and 
attention, and have no other opportunity to learn or 
gain necessary skills. The target group included 
special needs children from five to twelve years of 
age from Quweira and the surrounding area.  
 
Procuring Equipment for a Physical Therapy Center Al-Sahraa' Association for 
Special Needs: The USAID/ACED program procured physical therapy equipment for a 
rehabilitation and physical therapy center for children in Risheh in the Wadi Araba area.  
 
  

A group activity in drawing and fine arts for young 

children in the SOS Children village. 

The new building for a kindergarten in Al Twessah was 

furnished by the USAID/ACED program with 

computers, toys and furniture. The program also 

provided for qualified teachers in the village. 

The project provided children in Al Ghal village with 

basic skills in reading, writing and math. 
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Improving the Living Standards for Al-Radwan 
Area - Royal Marine Conservation Society of 
Jordan (JREDS): Through USAID/ACED support, 
the project provided alternatives to the 
unsustainable water use practices in the Radwan 
and Al Rimal neighborhoods. The project raised the 
level of environmental awareness among the 
citizens of Al Radwan and Al Rimal neighborhoods 
in order to eliminate the disposal of wastewater, 
and the dumping of waste on the streets.  
 
Training and Awareness for Young People – 
Jordanian National Forum for Women: Through 
USAID/ACED, this initiative addressed the high 
incidence of divorce among young couples, the 
increasing rate of domestic violence and family 
disintegration in Aqaba. The project created the 
only center in southern Jordan that provides 
comprehensive services on this sensitive and 
important issue.  
 
Community Mobilization and Citizen's 
Integration in Al Sha'beh Neighborhood – 
Princess Basma Community Development 
Center: The program engaged the community in 
the decision-making related to the services provided by ASEZA to the neighborhood. The 
neighborhood would later join the NDA program. 
 
The grant involved the community by utilizing participatory needs assessments and the 
formation of representative community committees. 
 
Village Kindergarten – Qraqraeh Women 
Association for Social Development: The 
grant provided children in the Qraqraeh village 
with basic skills in reading, writing and math, 
thus reducing the number of village children 
without education.  

3.5 Community Prosperity Program 

“Izdihar Al Mujtama” 

The USAID/ACED Program has implemented a 
comprehensive community prosperity grants 
and commodities program in the Aqaba 
governorate to foster opportunities through 
education, address income security, facilitate 
empowerment and enhance cooperation and 
coordination on community prosperity. 
 
The following grants were implemented under the program:  
 
CeraDisi – Disi Women Association: The CeraDisi project established a pottery making 
and ceramic workshop for women in Disi to enhance their income. The project alleviated 
poverty and unemployment amongst women of Disi, by providing women from the area with 
job opportunities and specialized training in the handicraft sector. The project promoted the 
area for tourists by presenting the genuine heritage of the region in the form of handmade 

New furniture, class materials and computers 

donated through the USAID/ACED Program to 

the new kindergarten in Qraiqrah village (at the 

Northern border of the Aqaba governorate). The 

program also provided for qualified teachers in 

the village. 

A campaign poster in support of a water 

use awareness program. 
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pottery and ceramics. In addition, the project in Disi assisted in the integration of women in 
the business sector (handicrafts) and in the tourism sector. 
 
Tawasol" – Al Thagher Foundation for People with Disabilities: The project trained 
teachers of Al Amal School for Deaf People and parents of deaf children, as well as teachers 
from Al Thagher Foundation for People with Disabilities, in sign language. The project 
translated school materials into sign language and standardized the signs for given words to 
ensure that teachers in various subjects use the same signs.  
 
Arzag El Bahr” or “Catch of the Sea” – Fishermen's Association: The project was 
established to increase the income of fishermen and their families, through utilizing their 
skills and special knowledge about fish species and preservation methods in order to 
compete as fish traders to supply the Jordanian market.  

 
 
 

A Map of CSO and Poverty Alleviation Projects in Rural Areas in Southern Jordan 
Sponsored through the USAID/ACED Program 
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The Creative Co-Op of Reuse" – World Associates 
Life Center: The USAID/ACED program supported 
World Associates with a program to use recycled 
materials for green income-generating products such as 
beads, jewelry, bags, bowls, and more. These items 
continue to be marketed and sold during the World 
Associates “Souk by the Sea” (an English-Arabic title for 
a weekly tourist market) and at other local and foreign 
markets, as well as through the Internet.   
 
Sky Gate – Aqaba Astronomy Association: The 
project aimed to alleviate poverty through training and 
employment of people from Disi and the Wadi Rum to 
become astronomical guides. A site was dedicated for 
sky observation to complement touristic services 
available in the area. With assistance from the 
USAID/ACED Program, an observatory with a 16-inch 
GPS- and computer-guided telescope has been installed 
in the Wadi Rum Protected Area and training programs 
have been conducted to prepare the local Bedouin 
guides to operate the Observatory independently. In 
addition, technical assistance was provided to the Aqaba 
Astronomy Association with the marketing of the Sky 
Gate Project. 
 
The Learning Community Program – Mubadarat for 
Development: The project aimed to enhance the quality 
of education for people living in some of the poorest 
neighborhoods in Aqaba. This project organized 
additional classes and group activities for school 
dropouts, students at risk of dropping out, slow learners 
from grade four and illiterate adult members of the local 
communities of Al Shallaleh, Old Town and Salah Adein. 
 
Karamah Youth – JOHUD: The project directly 
benefitted youth in the Karamah neighborhood in Aqaba. 
The project targeted youth from the Shallalah Community 
who have migrated to the Karamah neighborhood with 
sports activities as a means to improve social and 
leadership skills of youth in the poorest neighborhood in 
Aqaba. 
 
Semsemeyeh – Awraq Company: The project engaged 
women and youth in reviving the production of the 
Semsemeyeh, a local Aqabite instrument made of wood, 
now being sold as a souvenir at the USAID-sponsored 
Souk by the Sea, and at souvenir shops in downtown 
Aqaba. 
  

The Rahma Charitable Association receiving a grant 

award certificate from the USAID Mission Director 

Mr. Jay Knott. 

A product display workshop was organized as part 

of the Souk by the Sea program. Participants' 

products were screened by an expert panel. 

Celebrating the graduation of coaches in Aqaba.  
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A sample of products produced by the women’s 

cooperative sold online and in Aqaba. 

Young students participate in a film course to 

document issues (infrastructure, transport, play 

grounds) in their neighborhood. 

Manarah – Rahma Charitable 
Association: The USAID/ACED Program 
improved the quality of education for 
women and children of Rahma village 
through the establishment of an interactive 
library where children can enhance their 
reading and writing skills through fun and 
interactive methods with the librarians. 
Women also benefitted from the informal 
atmosphere and received free reading 
sessions with the librarians during the 
mornings.  
 
Souk by the Sea: Under the Souk by the 
Sea program, the USAID/ACED Program 
supported the organization of a one-day 
market on the weekends in the center of 
Aqaba with the procurement of displays and 
stands, the training of vendors and the 
marketing of the bazaar. Under the 
leadership of World Associates, the Souk 
continues to support local artisans, offers 
unique products - including those from 
associations sponsored by the 
USAID/ACED Program - and provides a 
platform for the residents of Aqaba to share 
their cultural heritage with tourists.  
 
Social Sports Academy – Real Madrid: 
With support from the USAID/ACED 
Program, the Social-Sports Academy 
assisted underprivileged children and young people to participate in sports. The Academy 
promoted sport as a vehicle for social integration and personal development, particularly for 
children and youth, by organizing sports events in conjunction with other services essential 
for the development of boys, girls and youth, such as education and occupational training, 
health promotion and training in values.  
  
Aqaba Diver Training: In close partnership with the newly established ADA (with the 
support of the USAID/ACED Program), the USAID/ACED Program provided the opportunity 
to impoverished youth from Aqaba to become fully certified Dive Masters. The program 
provided all necessary technical courses to qualify the underprivileged youth from Aqaba as  
Dive Master, in addition to a series of courses in English and interpersonal skills, as wells as 
marine conservation awareness sessions and clean-up dives. The Aqaba Divers Program 
trained 15 Aqaba youth to become internationally certified Dive Masters and work in the 
diving industry in Aqaba.  
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3.6 Other Programs 

Native Deen: The Cultural Section of the American Embassy hosted a 
Hip Hop event in February 2011 in Aqaba featuring the American music 
group “Native Deen.” The event included a concert at the Prince 
Rashed Center on February 10, 2011.  
 
Native Deen also delivered presentations to numerous school children 
in Aqaba on the importance of music and arts as a means of delivering 
a positive message. The American Embassy requested USAID/ACED 
Program assistance in advertising and organizing the event in Aqaba 
and providing sound and light equipment for the event.  
 
English Language Summer Camps: The USAID/ACED Program co-
sponsored the English summer camps, organized by the US State 
Department Regional English Language Office in cooperation with the 
Ministry of Education.  
 
Local children between the ages of 13 and 14, drawn from economically 
disadvantaged areas of Aqaba and surrounding villages, practiced their 
English, engaged in arts and crafts and drama, and took part in other leadership and 
community-building activities.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Children actively participated in the English Summer Camps co-sponsored by the USAID/ACED Program. 

 
 
  

The concert 

attracted an 

estimated 1,000 

youth from Aqaba. 



   

The Aqaba Community and Economic Development (ACED) Program – Final Report – Page | 49 
 

  



   

The Aqaba Community and Economic Development (ACED) Program – Final Report – Page | 50 
 

Enhanced Community Development and Prosperity – 

Achievements: 

 NDA Community Mobilization and NETs: implemented the NDA to increase citizen 
participation in decision-making and coordination with the LCDD: 
o With support from the USAID/ACED Program, the NDA has been able to 

successfully engage citizens in Aqaba’s development involving the mobilization of 
11 neighborhoods in Aqaba (Radwan, Rimal, Old Town, Khazzan, North Shallalah, 
Mahdoud, Alamiya, Third Area and Karamah, Shabieh, Shamieh).  

o Designed and managed the NDA program with a focus on sustainability through 
LCDD and ASEZA involvement and ownership of the program. 

o Held orientation sessions and provided training workshops for LCDD as well as 
other stakeholders from ASEZA and the community. Topics included participatory 
processes, facilitation skills, long-term neighborhood development planning and 
stakeholder dynamics. 

o Designed criteria and processes for the selection of partner neighborhoods to join 
the NDA.  

o Mobilized eleven neighborhoods in the NDA (Radwan, Rimal, Old Town, Khazzan, 
North Shallalah, Alamiya, Mahdoud, Third Area and Karamah, Shabieh and 
Shamieh) and established volunteer NETs in each of those neighborhoods to lead 
the development process. 

o Held neighborhood-wide meetings, facilitated regular NET meetings and ran focus 
groups. 

o Provided training to NET members on proposal writing, long-term planning, 
community mobilization asset mapping and advocacy. 

o Provided training to NET members and neighborhood volunteers on community 
surveys and community mobilization. 

o Supported NETs to finalize Long-Term Neighborhood Development Plans with 
feedback from neighborhood citizens and potential partners (government, non-
government, and private sector). 

o Established an “NDA Task Force” of ASEZA directors and representatives from the 
NDA management team in order to facilitate collaboration between 
NETs/neighborhood citizens and ASEZA. 
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Khazzan – A road paving project supported by the USAID/ACED Program.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
o Developed brochures about NET activities and neighborhood projects 
o Hung 12 billboards in Aqaba neighborhoods participating in the NDA, to be used as 

a tool for communication between neighborhood residents, NET and ASEZA 
o Organized a study tour for NDA participants in order to share experiences, learn 

from other similar programs, and build belief in community participation 
o Formed a “Committee of NETs” with two representatives from each NET to work on 

areas of collaboration across neighborhoods and to begin the process of building a 
sustainable organization to support NDA activities in the long-term 

o Drafted an “NDA Manual” to document the procedures of running the NDA.  
 

 Neighborhood Planning and Long-Term Development: The NDA Increased collaboration 
between citizens and government through the NDA on numerous projects, including: 
o Radwan Neighborhood: Safe street crossing for students, street beautification on 

high priority streets (with financial support from Saraya Aqaba), neighborhood 
cleanup and tree trimming, street lighting improvements, sidewalk maintenance, 
increased police presence on the street and an awareness campaign for the proper 
disposal of waste-water. 

o Rimal Neighborhood: Road paving, neighborhood cleanup including the removal of 
large debris and the placement of more trash dumpsters, painting buildings, 
improved pest-control activities and planning for a neighborhood park. 

o Old Town Neighborhood: Comprehensive neighborhood cleanup, including 
removal of large debris, painting of building facades, improved pest-control 
activities, and maintenance of street lighting. 

o Khazzan Neighborhood: Establishment of a public park and the formation of the 
“Park Friends Group” for long-term oversight. 

o North Shallalah Neighborhood: Painting of building facades, road paving and 
sidewalk maintenance. 

o Alamiya Neighborhood: Sidewalk maintenance, awareness campaign to change 
behaviors that bring pests to the neighborhood, pest-control activities, planning for a 
neighborhood park and planning for a substantial project to upgrade the wastewater 
network. 
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 Coordination and Planning Committees: Established and trained Coordination and 

Planning Committees for LCDD and other government entities to create coordinated 
action plans for issues related to health, education, NGOs, labor force and training, 
humanitarian assistance, disabled people and MSMEs. 

 Partners in Aqaba’s Development: Facilitated the formation of several Partners in 
Aqaba’s Development (PAD) working groups, and facilitated the PAD Community 
Development working group meetings. 

 Humanitarian Assistance: Established a system for the LCDD to regulate and 
encourage local stakeholders to implement humanitarian assistance, rather than direct 
implementation by LCDD.  

 NGO Coordination Committee: Established, supported and engaged an “NGO 
Coordination Committee” comprised of representatives from governmental and semi-
governmental entities that support CSOs in Aqaba (LCDD, Ministry of Social 
Development, Ministry of Culture, Higher Council of Youth, Union of Charities). 
Developed and provided training to the NGO Coordination Committee on institutional 
performance assessments.  

 CSO Capacity Building Activity: Designed and piloted the CSO Capacity Building 
Activity to improve relevant services provided by CSOs to their constituents.  

 Financial and Technical Assistance to CSO Projects: Supported CSOs to design 
projects and prepare proposals with input from their constituents: 
o Aqaba Association for Culture, Arts and Traditions: Grant support for training 

workshops on three Aqaba traditional arts for men and women, followed by the 
Aqaba cultural festival. 

o Ajyal Charitable Organization for People with Special Needs: Grant support for 
promotional printing training program for disabled people and commodity support for 
printing equipment. 

o Aqaba Charitable Organization for Orphan Care: Commodity support to furnish 
an educational center to provide courses for orphan children. 

o Southern Badia Society for Special Education: Grant support for educational 
classes for cerebral palsy and deaf children and commodity support to furnish 
classrooms. 

o Friends of Mouab Association: Grant support for training and capacity building to 
enhance working opportunities, and commodity support for training equipment. 

“The community has come alive. As a result of the projects, people are 

full of activity, initiative and hope for the future.” 

Hamzah Bitoosh Said, NET member 

“Certainly there are a lot of problems to be solved, but prioritizing 

problems by surveying community members was now also our 

responsibility.” 

Widad Abu Amra, NET member 
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o Aqaba Gulf Club: Commodities support to establish a community hall to hold 
events for youth club members.  

 Improving the Living Standards of Al Radwan and Al Rimal – JREDS: The project 
raised the level of environmental awareness among the citizens of Al Radwan and Al 
Rimal neighborhoods. 

 CSO Excellence Awards: Organized and held annual CSO Excellence Awards 
ceremonies to recognize organizations modeling best practices in their work in Aqaba.  

 Corporate Social Responsibility: 
o Designed and ran a Corporate Social Responsibility (CSR) training workshop for five 

Aqaba-based businesses with CSR or community liaison offices and the ASEZA 
LCDD. 

o Supported Saraya Holdings to create a CSR strategic plan and created a connection 
between Saraya Aqaba and Radwan neighborhood for a street beautification 
benefitting all parties (approximately $100,000 in funding has been contributed by 
Saraya). 

 Career Awareness and Opportunities: Organized corporate volunteer events to 
increase positive interaction between citizens and the private sector. Events included 
private sector speakers at the US Embassy-sponsored American Village English Access 
Summer Camp programs, inspirational speakers and volunteer trainers at the career 
awareness activities, and private sector volunteers working on neighborhood projects. 

 Community Prosperity Programs - "Izdihar Al Mujtama”: Through community 
prosperity grants and commodity transfer programs in the Aqaba governorate, the 
USAID/ACED program has been instrumental in fostering opportunities through 
education, securing incomes, facilitating empowerment, and enhancing cooperation and 
coordination on community prosperity. Highlights include:  
o Souk by the Sea: Under the Souk by the Sea program, the USAID/ACED Program 

supported the organization of a one-day market on the weekends in the center of 
Aqaba with the procurement of displays and stands, the training of vendors and the 
marketing of the bazaar. Under the leadership of World Associates, 
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o Established the CeraDisi Pottery Making and Ceramic Workshop: for women in Disi 
to enhance their income. The workshop has an outlet at the Wadi Rum Visitors Center 
and is a successful vendor at the Souk by the Sea. The grant to Disi Ceradisi women 
association trained 12 female youth from Disi area on manufacturing ceramics.  

o Manarah – Rahma Charitable Association: The USAID/ACED Program improved 
the quality of education for women and children of Rahma village through the 
establishment of an interactive library in the Wadi Araba area. 

o Mubadarat for Development: The project aimed to enhance the quality of 
education for people living in some of the poorest neighborhoods in Aqaba: Al 
Shallaleh, Old Town and Salah Adein.  

o Sky Gate – Aqaba Astronomy Association: With the assistance from the 
USAID/ACED Program, an observatory with a 16-inch GPS- and computer-guided 
telescope has been installed in the Wadi Rum Protected Area and training programs 
have been conducted to prepare the local Bedouin guides to operate the 
Observatory independently.  

o The Creative Co-Op of Reuse – Green Creations - World Associates Life 
Center: The USAID/ACED program supported World Associates with a program to 
use recycled materials for green income generating products such as beads, 
jewelry, bags, bowls, and more.  

o Tawasol" – Al Thagher Foundation for People with Disabilities: The project 
trained teachers of Al Amal School for Deaf People, parents of deaf children, and 
teachers from Al Thagher Foundation for People with Disabilities in sign language.  

o Aqaba Diver Training: In close partnership with the newly established Aqaba 
Divers Association (with the support of the USAID/ACED Program), the 
USAID/ACED Program provided the opportunity to impoverished youth from Aqaba 
to become fully certified Dive Masters. 
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Annex A: List of local beneficiaries 
No. Grantee  Contact Person Email Address Phone 

GRANTS 

1 Disi Women Cooperative Association Qutneh Mohammed Al Huwaitat alzawaidh@yahoo.com 0777306068 

2 Awraq Company Zaina Hamdan zeina@darawraq.com 0775480700 

3 Hip Hop 
United States Embassy – cultural 
section 

RihaniS@state.gov 079 5532566 

4 JREDS Faisal Abu El-Sundos f.sondos@orange.jo 03-2022995 

5 Aqaba Astronomical Association Emad Qasaymeh emadq@aqaba-astronomy.org 0776483626 

6 Youth Achieve Development Foundation In'am Malkawi enam.malkawi@yadfoundation.org 0799811199 

7 Fishermen's Association Mahmoud Al Basyouni N/A 0788449494 

8 Ajyal Charitable Association Mousa Dardasawi mdardasawi@yahoo.com 0777076585 

9 Al-Thager For Disabilities Malek Rateb Al R'oud mk-2010@hotmail.com 077-9668794 

10 JOHUD Dalia Al Houseini dalia.a@zenid.org.jo 079-5353568 

11 TraKlinK Sameer Obeid SObeid@Trak-Link.com  

Tel: 06 541 281  

Fax:06 541 2282  

Cell: 079 557 9535 

12 Rahma Charitable Association Ablah Al-nagmat N/A 0776659430 

13 
The Business & Professional Women 
Association 

Ms. Layali Nashashibi layali.nashashibi@moevenpick.com  03 209 0704 

14 Jordan River Foundation Dina Shafaqouj info@jrf.org.jo 069265933211 

15 Noor Al-Hussein Foundation Mohammed Al Zoubi mzoubi@khf.org.jo Fax: +962 6 560 6994 

16 INJAZ Deema Bibi\Muhannad Jarrah dbibi@injaz.org.jo\mjarrah@injaz.jo +9625657410 

17 
Aqaba Environmental Auditing 
Association 

Faisal Abu sondos f.sondos@orange.jo 03-2022995 

18 Aqaba Islamic Charitable Association Ali Karam Aica-aqaba@yahoo.com 078 7330400 

19 Friend Of Mouab Charitable Society Mohammed Al-nwaysah mnawa60@hotmail.com 795412222 

mailto:SObeid@Trak-Link.com
mailto:layali.nashashibi@moevenpick.com
mailto:info@jrf.org.jo
mailto:dbibi@injaz.org.jo/mjarrah@injaz.jo
mailto:f.sondos@orange.jo
mailto:mnawa60@hotmail.com
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No. Grantee  Contact Person Email Address Phone 

20 
Aqaba Society for Culture ,arts And 
Heritage 

Mohammed Al -asaili sameer22112004@yahoo.com  03 206-0031 0777640772 

21 Ajyal Association Zaid Bashiti zaid64b@yahoo.com 03 2064343 

22 
Southern Badia Society For Special 
Education 

Sulaiman Al-njadat N/A 03 2047506 0777406352 

23 SOS Ferial Nabas aqabacv@sosjor.org 

03 2016580  

03 2016583 

24 
JREDS / The Royal Marine Conservation 
Society 

Ebtehal Al Tarawneh Aqaba@jreds.org 03 2022995 

25 
Qrairah women Association for Social 
Development  

Fatema Saideen N/A 0776238163 

26 
Princess Basma Development 
Center/Aqaba  

Fatima Al- hinawi  aqaba@johud.org.jo 03 2012041 

27 Jordanian National Forum for Women   Hanan Fadel al- kafaween hanan_kafaween @yahoo.com  03 2031155 

28 AlGhal Charity  Muawad Ameen N/A 0777051406 

29 Al Twasseh Charity  Aubaid Naser N/A 0777416843 

30 Jordan Red Crescent Mahmoud Al Gharabli N/A 0777727200 

31 Aqaba Marine Band for Floklore Arts Emad Al Kabariti N/A 03 2033528 0795506174 

32 
Al Nadwa culture club for graduates of 
universities and institutes 

Salah Al Bitar nadwaaqaba@live.com 

203-2984 

0795534215 

33 NDEV Majdi Al-qorom ndav@nefdev.org 64617441 

34 Al Sharief Nasser Society  Shama abu Shosha N/A 777257134 

35 Aqaba Hotel Association  Salah Al Bitar info@aqabahotels.org 03 206 0050 

36 Al Sahraa' Association for special Needs Abdullah Al Ounat N/A 0777073588 

37 AMIDEAST Dana Shuqom N/A 
 

+96265929994 

38 Syndicate of Mechanics  Sameer Alsai Smp.aqaba@gmail.com 
 

39 Mubadarat for Development Yusur Hassan yusour2005@yahoo.com 079-9871871 

mailto:sameer22112004@yahoo.com
mailto:zaid64b@yahoo.com
mailto:aqabacv@sosjor.org
mailto:Aqaba@jreds.org
mailto:aqaba@johud.org.jo
mailto:nadwaaqaba@live.com
mailto:ndav@nefdev.org
mailto:info@aqabahotels.org


   

The Aqaba Community and Economic Development (ACED) Program – Final Report – Page | 59 
 

No. Grantee  Contact Person Email Address Phone 

40 ADA  Abdallah Momani Ada-jo@live.com . 

PUBLIC INSTITUTIONS 

41 ADC  Nasima Al-fakhri nalfakhri@adc.jo 03 203-9100 

42 ASEZA  info@asea.jo 2091000 

SUBCONTRACTORS 

43 Insight Mohammed Tubaishat m.tubaishat@insight.com.jo  

Tel: 06 4631310 

Fax: 6 4631319 

Cell: 79 5585541 

44 Media Plus Zaidon Karadsheh Zaidoun@mediaplus.com.jo  

Tel: 06 55 22 826 

Fax: 06 55 22 836 

Cell: 077 77 45603 

45 Sketch Design Studio Bader Salman Bader_salman@yahoo.com  Cell: 079 963 6969 

46 Savvytek Sami Abu Rous sami.aburous@savvytek.com  N/A 

47 ZAD Consulting & Associates Ahlam Shabaneh ZAD.CONSULTING@GMAIL.COM  Cell: 079 513 4694 

48 
Sanad Law Group Attorneys & Legal 
Consultants 

Tawfiq Tabba Tawfiq@sanadlaw.com  Tel: 06-5660511/  

49 
Abu-Ghazalleh & Company Consulting 
  

Yazeed Abdel-Sattar yabdelsattar@abughazalehprojects.com  Cell: 07 95220265 

50 PKF Mohammed Khattab N/A N/A 

51 Optimiza Ala'a Shaaban ashaban@optimizasolutions.com  Cell: 079-554009 

52 MMIS Management Consultants Fawwaz Abboushi info@mmis.net  
Tel.: 06 4649040  

Fax: 06 4649041 

53 Verrico Associate Patrick Heringslack N/A USA 

54 Al Jidara Awni Al Nabulsi anabulsi@aljidara.com  
Tel: 06-5677908 

Cell: 079-5656992 

55 AGCON  ymaani@tag-consultants.com 65100600 

56 ARCH EPE Chaled Abu Gharbieh N/A 
Tel: 06 569 0526 

Tax: 06 569 0527 

mailto:nalfakhri@adc.jo
mailto:m.tubaishat@insight.com.jo
mailto:Zaidoun@mediaplus.com.jo
mailto:Bader_salman@yahoo.com
mailto:sami.aburous@savvytek.com
mailto:ZAD.CONSULTING@GMAIL.COM
mailto:Tawfiq@sanadlaw.com
mailto:yabdelsattar@abughazalehprojects.com
mailto:ashaban@optimizasolutions.com
mailto:info@mmis.net
mailto:anabulsi@aljidara.com
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No. Grantee  Contact Person Email Address Phone 

57 Eco Consult Ra'ed Daoud raed.daoud@ecoconsult.jo  
Tel: 06 569 976  

Cell: 0777-444700 

58 General Computers & Electronics Hanan Al Btoush hbtoush@GCE.COM.JO 

Mob.:+962 777 829 968 

Tel .: +962 3 2050670 

Fax: +962 3 2050680 

59 
Leading Point Management Advisory 
Services  

Ahlam Shabaneh ashabaneh@logic-management-consulting.com  
Tel: 06 5549 333/3 

Fax: 06 5549 335 

60 GPCUBE Global Consultants Ghassan A. Al Utaibi utaibi@gpcube.com Tel: 06-5352535 

61 Medal  Rana Akhal info@medalconsult.com  
Telefax: 06 524 0203 

Cell: 079 900 2056 

62 INTRACOM Tareq Abu Al Shaar Tareq.Sharar@INTRACOM.jo  

Tel: 06 460 3300 

Fax: 06 462 2017 

Cell: 0777 603 300  

63 Khleif & Samman Rami Samman r.samman@moorestephens-jo.com  Tel: 06 5833240 

64 TAGI –Consultants Yazeed Al-maani ymaani@tag-consultants.com 65100600 

65 World Associates Luke Glaze luke.j.glaze@gmail.com 0779651354 

66 
Talal Abu Ghazaleh Professional Training 
Group (W.L.L) 

Maher Ajjouri malajjouri@tag-consultant.com 
0799032120  

06 5100600 

67 SYNTAX Ahmed Humeid ahmad@syntaxdigital.com 
Tel: 06 4612834  

fax: 06 4612834 

68 JBS Emad Suwan  info@jbs.com.jo 
Tel: 06 5000 999 
Fax: 06 5000 990 

69 SYNAPTIC Technologies Mothanna Khasawneh Mothnna.kh@synaptic.com.jo  

Tel: 06 5523638 

Fax : 06 5523698  

Cell: 079 5402003 

 

  

mailto:raed.daoud@ecoconsult.jo
mailto:ashabaneh@logic-management-consulting.com
mailto:info@medalconsult.com
mailto:Tareq.Sharar@INTRACOM.jo
mailto:r.samman@moorestephens-jo.com
mailto:ymaani@tag-consultants.com
mailto:malajjouri@tag-consultant.com
mailto:ahmad@syntaxdigital.com
mailto:Mothnna.kh@synaptic.com.jo
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Annex B: Trainet 

Training 
Program Name 

Start End 
Training 

Type 

US$ Trainee Information 

Training Provider Address Cost 
Group Name 

# of 
Female 

# of 
Male 

Total 
Labor Hotels Misc. Total 

Orientation  on 
Community 
Mobilization 

2/19/2008 2/20/2008 
Community 

Training 
$  2,316.27 $ 762.71 $ 630.74 $3,709.72 Community 7 8 15 (ACED) Program Aqaba /032017761 

Orientation  on 
Community 
Mobilization 

3/1/2008 3/1/2008 
Community 

Training 
$  1,784.60 $ 3,527.50 $ 1,059.32 $6,371.42 Community 5 10 15 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Community 
Facilitation 
Skills 

3/10/2008 3/13/2008 
Community 

Training 
$  2,316.27 $ 762.71 $ 630.74 $3,709.72 Community 4 11 15 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA 
+1 301 587-4700 
www.chfinternational.org 

Participatory 
Community 
Planning  

3/30/2008 4/2/2008 
Community 

Training 
$             - $ 762.71 $ 630.74 $1,393.45 Community 14 10 24 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

HR 
Competence 
training  

4/24/2008 4/24/2008 
Community 

Training 
$  2,316.27 $ 1,082.71 $ 710.74 $4,109.72 Community 5 3 8 

Optimiza  

Academy 

T + 962 6 5157193 
F + 962 6 5157194  
hayesh@optimizasolutions.com  
P.O. Box 940108 Amman 11194 
Jordan 

Orientation  on 
Community 
Mobilization 

6/9/2008 6/9/2008 
Community 

Training 
$  4,632.53 $ 762.71 $ 630.74 $6,025.98 Community 14 3 17 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Project Cycle 6/13/2008 6/14/2008 
Community 

Training 
$  2,316.27 $ 635.59 $ 630.74 $3,582.60 Community 6 5 22 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA 
+1 301 587-4700 
www.chfinternational.org 

Long Term 
Community 
Development 
Planning 

6/16/2008 6/17/2008 
Community 

Training 
$  2,316.27 $ 635.59 $ 630.74 $3,582.60 Community 8 5 26 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA 
+1 301 587-4700 
www.chfinternational.org 
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Training 
Program Name 

Start End 
Training 

Type 

US$ Trainee Information 

Training Provider Address Cost 
Group Name 

# of 
Female 

# of 
Male 

Total 
Labor Hotels Misc. Total 

Rimal 
neighborhood 
NET 
Developing  
concept paper  

6/16/2008 6/17/2008 
Community 

Training 
$  2,316.27 $ 635.59 $ 655.74 $3,607.60 Community 6 5 22 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

CSOs-
Management & 
Administration 

6/16/2008 6/20/2008 
Community 

Training 
$  6,948.80 $ 953.39 $ 874.32 $8,776.50 Community 7 8 72 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

CSOs-
Accounting and 
finance 

6/16/2008 6/20/2008 
Community 

Training 
$  6,948.80 $ 953.39 $ 874.32 $8,776.50 Community 7 8 75 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

CSOs-
Enhancement 
Community 
Impact 

6/26/2008 6/28/2008 
Community 

Training 
$  2,316.27 $  635.59 $ 2,622.95 $5,574.81 Community 13 8 60 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Hospitality 
English 
Tourism 
Training 

8/4/2008 9/30/2008 
Community 

Training 
$21,186.44 $          - $          - $21,186.44 Community 29 18 18 

World Associates 
- Life Center –

 Aqaba 

PO Box 936, Aqaba, Jordan  
77110   Telefax 03-206-1101  

Advanced Ms-
Excel Training 
for ADC  

8/10/2008 8/28/2008 
Community 

Training 
$  1,200.56 $ 915.25 $  150.00 $ 2,265.82 Community 9 3 89 

General 
Computers & 

Electronics Aqaba 
branch 

Abed Al-Qader Ghazi  
 Tel: 0776704212 -0796716655  
 Aqaba Training Center   

Asset Mapping 
and Visioning -
Old Town - JRF 

9/7/2008 9/7/2008 
Community 

Training 
$     926.51 $ 1,588.98 $  655.74 $ 3,171.23 Community 5 7 12 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Proposal 
Writing  

9/6/2008 9/7/2008 
Community 

Training 
$  2,316.27 $ 635.59 $ 655.74 $ 3,607.60 Community 5 4 18 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

 Community 
participatory  

10/12/2008 10/12/2008 
Community 

Training 
$  2,316.27 $   300.14 $ 150.00 $ 2,766.41 Community 10 3 13 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Occupational 
Safety 
Accreditation 
Training 

10/12/2008 12/22/2008 
Community 

Training 
$16,949.15 $         - $ 3,403.95 $20,353.11 Community 5 23 28 

Vocational 
Training 

Tel : 06 5858481, 5858491  
P.O. Box 925837 
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Training 
Program Name 

Start End 
Training 

Type 

US$ Trainee Information 

Training Provider Address Cost 
Group Name 

# of 
Female 

# of 
Male 

Total 
Labor Hotels Misc. Total 

 Community 
Facilitation 
Skills 

10/13/2008 10/15/2008 
Community 

Training 
$  2,316.27 $ 593.22 $150.00 $ 3,059.49 Community 8 5 13 

Jordan River 

 Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Environmental 
Compliance  

10/26/2008 10/30/2008 
Community 

Training 
$59,000.00 $   - $5,823.45 $64,823.45 Community 4 30 34 Verrico Associates 

137 West State Street PA 19348 
610 444 9752 

Capacity-
building for  
Organizations   
Supporting 
CSOs in Aqaba 

10/26/2008 10/30/2008 
Community 

Training 
$  4,632.53 $ 734.46 $  524.59 $ 5,891.59 Community 3 6 9 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

How to Start 
Your Business  

10/27/2008 11/19/2008 
Community 

Training 
$  8,474.00 $          - $       - $ 8,474.00 Community 17 6 23 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

MS Project 
2007 

11/1/2008 11/12/2008 
Community 

Training 
$16,567.80 $    - $        - $16,567.80 Community 18 35 53 

Talal Abu-
Ghazalleh Profes-

sional Training 

Group (TAGI 

Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Cambridge 
International 
Diploma 
Program for 
Information 
Technology 
training 

11/2/2008 2/22/2009 
Community 

Training 
$  2,118.64 $        - $       - $ 2,118.64 Community 6 3 9 ASEZA 

PO Box 2565, Aqaba, Jordan  
77110   Tele 03-2091006  

Youth Capacity 
building 
Training 

11/3/2008 11/4/2008 
Community 

Training 
$24,717.51 

 
$          - $24,717.51 Community 145 155 300 INJAZ 

Tel : 06 5657410, Fax: 06 5657406 
Amman Jordan  

Concept Paper 
Writing -Old 
Town 

11/16/2008 11/16/2008 
Community 

Training 
$  1,158.13 $ 466.10 $ 150.00 $1,774.23 Community 5 5 10 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Proposal writing 
-old town  

11/30/2008 11/30/2008 
Community 

Training 
$  3,531.07 $        - $         - $ 3,531.07 Community 3 2 5 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 
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Training 
Program Name 

Start End 
Training 

Type 

US$ Trainee Information 

Training Provider Address Cost 
Group Name 

# of 
Female 

# of 
Male 

Total 
Labor Hotels Misc. Total 

On-job training 
for Hygiene in 
Kitchens 

12/29/2008 12/30/2008 
Community 

Training 
$16,242.94 $  - 

 
$16,242.94 Community 1 18 19 GP CUBE 

Phone: +962 6 5352535 
Mobile: +962 79 7077166 
utaibi@gpcube.com  

Human 
Resource 
Management 
for Non-HR 
Managers 

1/5/2009 1/15/2009 
Community 

Training 
$11,299.44 

 
$3,531.07 $14,830.51 Community 3 27 30 ESTA 

Um Al SumaqAmman / 
JordanTele: +692 6 5518761+962 
6 5518 775Fax: +962 6 
5518780Info@esta.com.jo 

Financial 
Management 
for Non-
Financial 
Managers 

1/19/2009 2/25/2009 
Community 

Training 
$20,805.08 $         - $             - $20,805.08 Community 1 32 33 

Talal Abu-
Ghazalleh Profes-

sional Training 

Group (TAGI 

Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

AMBI Training: 
How to start 
your  business 

1/20/2009 2/28/2009 
Community 

Training 
$  4,025.42 $            - $2,118.64 $6,144.07 Community 19 3 22 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

AMBI Training: 
How you 
improve your 
existing 
business 

1/21/2009 2/28/2009 
Community 

Training 
$  4,025.42 $           - $1,059.32 $5,084.75 Community 7 6 13 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

Palm Leaves 
Products 
training  

1/21/2009 2/19/2009 
Community 

Training 
$  6,709.04 $        - $             - $6,709.04 Community 3 0 3 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

Office 
Management 
Skills 

2/1/2009 2/18/2009 
Community 

Training 
$  9,604.52 $      - $3,531.07 $13,135.59 Community 51 0 51 

Talal Abu-
Ghazalleh Profes-

sional Training 

Group (TAGI 

Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 
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Training 
Program Name 

Start End 
Training 

Type 

US$ Trainee Information 

Training Provider Address Cost 
Group Name 

# of 
Female 

# of 
Male 

Total 
Labor Hotels Misc. Total 

Quality 
Management 
for Non-Quality 
Managers 

2/1/2009 2/10/2009 
Community 

Training 
$  9,194.35 $   - $        - 

$       
9,194.35 

Community 4 34 38 AL JADARA 

Tel  (+962 6) 5677 908 ext. 202 
Fax  (+962 6) 5682 906 
Cell (+962 79)5656 992 
www.aljidara.com  

Occupational 
Safety Auditor 
training 

2/1/2009 2/3/2009 
Community 

Training 
$  2,824.86 $           - $706.21 $3,531.07 Community 6 18 24 VTC 

Tel : 06 5858481, 5858491  
P.O. Box 925837 

Textile 
production 
training  

2/2/2009 3/19/2009 
Community 

Training 
$  3,884.18 $        - $       - $3,884.18 Community 3 0 3 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

Long Term 
Community 
Development 
Planning 

2/10/2009 2/10/2009 
Community 

Training 
$  4,943.50 $     - $211.86 $5,155.37 Community 3 3 6 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

CSR Training  2/18/2009 2/19/2009 
Community 

Training 
$  6,002.82 $       - $706.21 $6,709.04 Community 7 4 11 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Community  
Mobilization  

2/19/2009 02/19/09 
Community 

Training 
$  2,118.64 $         - $211.86 

$       
2,330.51 

Community 13 0 13 
Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Hospitality 
English 
Tourism 
Training 

2/23/2009 4/02/2009 
Community 

Training 
$16,949.15 $        - 

 

$     
16,949.15 

Community 10 59 69 
World Associates 

- Life Center –
 Aqaba 

PO Box 936, Aqaba, Jordan  
77110   Telefax 03-206-1101  

Hygiene for 
Food Handlers  

3/8/2009 3/8/2009 
Community 

Training 
$16,242.94 $       - $5,649.72 $21,892.66 Community 10 95 105 GP CUBE 

Phone: +962 6 5352535 
Mobile: +962 79 7077166 
utaibi@gpcube.com  

Asset Mapping 
& Visioning  

3/23/2009 3/23/2009 
Community 

Training 
$  2,118.64 $        - $275.42 $2,394.07 Community 5 7 12 

Jordan River 

 Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

 Lloyd’s 
Register Quality 
Assurance  

3/31/2009 4/02/2009 
Community 

Training 
$             - $1,800.00 $       - $1,800.00 Community 1 9 10 Lloyd’s 

 Tel. +962-6-586 5740 / 582 3114, 
Fax +962-6-586 4286,  Sweifieh, 
Amman Jordan  
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Program Name 

Start End 
Training 
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# of 
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# of 
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Long Term 
Community 
Development 
Planning 

4/11/2009 4/11/2009 
Community 

Training 
$  2,118.64 $               - $247.18 $2,365.82 Community 9 10 19 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

AMBI Training: 
How to start 
your  business 

4/14/20009 5/6/2009 
Community 

Training 
$  8,050.85 $       - $       - $ 8,050.85 Community 16 6 22 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive DirectorTel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

AMBI Training: 
How you 
improve  your 
existing 
business 

4/14/2009 5/06/2009 
Community 

Training 
$  8,403.95 $      - $      - $8,403.95 Community 7 1 8 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive DirectorTel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

Study Tour- 
Lebanon 

4/25/2009 4/30/2009 
Community 

Training   
$23,218.87 $23,218.87 Community 5 10 15 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA 
+1 301 587-4700 
www.chfinternational.org 

Institutional 
Needs 
Assessment  

5/12/2009 5/14/2009 
Community 

Training 
$  5,649.72 $        - $      - $5,649.72 Community 1 4 5 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Community  
Mobilization-
AL-Shalaleh   

5/17/2009 5/17/2009 
Community 

Training 
$  5,649.72 $        - $2,118.64 $7,768.36 Community 15 6 21 

Jordan River 

 Foundation 

Tel: + (962) (6) 5933211 Fax: + 
(962) (6) 5933210E-mail: 
info@jrf.org.jo 

Project 
Management-
CSOs 

5/17/2009 5/21/2009 
Community 

Training 
$  5,649.72 $         - $      - $5,649.72 Community 8 16 24 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Construction 
Career 
Awareness Fair 

5/20/2009 5/21/2009 
Community 

Training 
$31,779.66 $       - $      - $31,779.66 Community 114 123 237 INJAZ 

Tel : 06 5657410, Fax: 06 5657406 
Amman Jordan  

Asset Mapping 
& Visioning 
Shallalah  

6/14/2009 6/14/2009 
Community 

Training 
$  5,649.72 $       - $1,341.81 $6,991.53 Community 6 6 12 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 
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Male 
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Communication 
Skills and Team 
Building  

6/17/20009 6/18/2009 
Community 

Training 
$  9,180.79 $       - 

 
$ 9,180.79 Community 19 21 40 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Stakeholder 
Dynamics 

6/23/2009 6/25/2009 
Community 

Training 
$  3,900.00 $995.76 $3,000.00 $7,895.76 Community 12 5 17 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA 
+1 301 587-4700 
www.chfinternational.org 

PRA & Project 
Design  

7/13/2009 7/16/2009 
Community 

Training 
$  5,508.47 

  
$5,508.47 Community 16 6 22 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

 Accounting & 
Finance, 

7/27/2009 7/30/2009 
Community 

Training 
$  4,519.77 

  
$4,519.77 Community 3 10 13 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Administration 
& Management 

7/27/2009 7/30/2009 
Community 

Training 
$  5,296.61 

  
$5,296.61 Community 4 26 30 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Hygiene for 
Food Handlers  

7/27/2009 8/2/2009 
Community 

Training 
$  4,175.14 $ 753.00 $150.00 $5,078.14 Community 2 43 45 GP CUBE 

Phone: +962 6 5352535 
Mobile: +962 79 7077166 
utaibi@gpcube.com  

Community  
Mobilization 

7/9/2009 7/9/2009 
Community 

Training 
$  3,531.07 

 
$353.11 $3,884.18 Community 8 3 11 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

AMBI Training: 
How you 
improve  your 
exisitng 
business 

6/28/2009 7/30/2009 
Community 

Training 
$  3,884.18 

  
$3,884.18 Community 10 0 10 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

AMBI Training: 
How you 
improve  your 
exisitng 
business 

07/30/2009 8/5/2009 
Community 

Training 
$  3,884.18 

 
$         - $3,884.18 Community 3 6 9 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

Proposal writing 
-ALSHALLAH 

8/2/2009 8/2/2009 
Community 

Training 
$  3,531.07 

 
$     353.11 

$       
3,884.18 

Community 4 2 6 
Jordan River 

 Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 
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Group Name 

# of 
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Strategic 
Planning 
Retreat  

8/5/2009 8/5/2009 
Community 

Training 
$10,000.00 $6,294.82 $18,482.20 $34,777.02 Community 2 30 32 (ACED) Program AQABA /032017761 

Asset Mapping 
& Visioning Al 
alamia  

8/9/2009 8/9/2009 
Community 

Training 
$  3,531.07 

 
$353.11 $ 3,884.18 Community 5 4 6 

Jordan River 

 Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

PRA & Project 
Design  

8/9/2009 8/12/2009 
Community 

Training 
$  5,296.61 

 
$918.08 $6,214.69 Community 7 18 25 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

CSOs-
Accounting and 
Finance 
Training 

10/5/2009 10/8/2009 
Community 

Training 
$     800.00 

 
$721.28 $1,521.28 Community 11 11 22 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

Enhancement 
Community 
Impact-CSOs 

10/18/2009 10/22/2009 
Community 

Training 
$     800.00 

 
$ 852.42 $1,652.42 Community 13 13 26 

New Development 

(NDev) 
Amman- Jordan  +962 6 4617441 

How to start 
you Business 

10/28/2009 10/28/2009 
Community 

Training 
$     647.00 

 
$       - $647.00 Community 11 6 17 NHF 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

How to facilitate 
a Wide Meeting  

12/19/2009 12/19/2009 
Community 

Training 
$     100.00 

 
$417.31 $517.31 Community 7 6 13 JRF 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Determination 
of ACWA 
Strategic Intent 

12/21/2009 12/21/2009 
Community 

Training 
$     231.00 

 
$     - 

$          
231.00 

Community 6 0 6 Al Jidara 
Awni Nabulsi 
CEO Tel:  +962-6-5677908 

Land Use and 
Zoning 

12/30/2009 12/30/2009 
Community 

Training 
$     444.23 

 
$      - $444.23 Community 1 1 2 Douglas Lucias 

Short Term Assistant Consultant- 
USA 

Development 
and Zoning  

1/3/2010 1/6/2010 
Community 

Training 
$     444.23 

 
$          - $444.23 Community 5 1 6 Douglas Lucias 

Short Term Assistant Consultant- 
USA 

Training 
ASEZA staff 
about labor 
market study 
service design 

2/28/2010 28/02/2010 
Community 

Training 
$     146.53 $       - $          - $146.53 Community 5 6 11 Eco Consult 

ECO Consult                                     
Shmeisani PO Box 941400,                            
Amman 11194 Jordan                                    
Tel: +962 6 5699769, Fax: +962 6 
5697264   
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Male 
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Long Term 
Community  
Planning 

3/20/2010 3/20/2010 
Community 

Training 
$     150.00 $1,313.55 $             - $ 1,463.55 Community 15 16 31 JRF 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Community 
Mobilization  

3/27/2010 3/27/2010 
Community 

Training 
$     150.00 $               - $ 84.74 $ 234.74 Community 10 2 12 JRF 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Community 
Mobilization  

3/28/2010 3/28/2010 
Community 

Training 
$     150.00 $               - $ 84.74 $ 234.74 Community 6 6 12 JRF 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

SPSS 4/20/2010 4/20/2010 
Community 

Training 
$     227.40 $               - $             - $227.40 Community 5 4 9 Eco Consult 

ECO Consult                                     
Shmeisani PO Box 941400,                            
Amman 11194 Jordan                                    
Tel: +962 6 5699769, Fax: +962 6 
5697264   

M&E 4/21/2010 4/22/2010 
Community 

Training 
$     149.25 $     - $             - $  149.25 Community 4 3 7 Eco Consult 

ECO Consult                                     
Shmeisani PO Box 941400,                            
Amman 11194 Jordan                                    
Tel: +962 6 5699769, Fax: +962 6 
5697264   

CPR 5/17/2010 5/172010 
Community 

Training 
$       75.00 

$       
135.14 

$         - $210.14 Community 10 4 14 JREDS Ahmad Yaseen      32022995 

Mission & 
vision 
statements  

6/9/2010 6/9/2010 
Community 

Training 
$     995.76 $      - $70.62 $1,066.38 Community 6 7 13 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA 
+1 301 587-4700 
www.chfinternational.org 

Volunteers 
Training 

6/12/2010 6/122010 
Community 

Training 
$     150.00 $      - $70.62 $220.62 Community 10 8 18 JRF 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Communication 
skills for 
shabyieh  

6/27/2010 6/28/2010 
Community 

Training 
$  1,251.41 - $       - $1,251.41 Community 7 9 16 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

NDA 
Sustainability 
frame work 

7/1/2010 7/1/2010 
Community 

Training 
$     995.76 $         - $56.49 $1,052.25 Community 17 21 38 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA +1 301 587-4700 
www.chfinternational.org 
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Training 
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Training Provider Address Cost 
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# of 
Female 

# of 
Male 
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Labor Hotels Misc. Total 

NDA 
Sustainability 
frame work 

7/6/2010 7/6/2010 
Community 

Training 
$     995.76 $         - $120.00 $1,115.76 Community 20 20 40 CHF international 

8601 Georgia Avenue  
Silver Spring, MD 20910 
USA 
+1 301 587-4700 
www.chfinternational.org 

MS Project  7/12/2010 7/19/2010 
Community 

Training    
$        - Community 15 5 20 JREDS Ahmad Yaseen      32022995 

Water Sludge 
Parasite 
Testing 

7/12/2010 7/22/2010 
Community 

Training 
$  6,357.60 $ 1,350.50 $       - $7,708.10 Community 3 7 10 

Morteza 
Abbaszadegan 

Ph.D. 
Professor & 
Director NSF Water & 
Environmental Technology Center 
Arizona State University 
Civil, Environmental & Sustainable 
Engineering 
ECG Room 252 (Office ECG 207) 
Tempe, AZ 85287-5306 
http://wet.asu.edu 
Tel:480-965-3868;Fax:480-965-
0557 

Negotiation 
skills and 
conflict 
management  

8/1/2010 8/3/2010 
Community 

Training 
$  1,877.11 $    - $418.32 $2,295.43 Community 12 10 22 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

Workshop skills 
to gain public 
support 
(advocacy) 

8/7/2010 8/7/2010 
Community 

Training 
$      - $      - $        - $         - Community 23 29 52 JRF 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

The role of 
parents in the 
success of 
youth marriage  

8/24/2010 8/24/2010 
Community 

Training 
$      - $        - $    - $           - Community 22 1 23 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Women's rights 
in the marriage 
contract  

8/31/2010 8/31/2010 
Community 

Training 
$      - $     - $     - $       - Community 18 0 18 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  
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Training 
Program Name 

Start End 
Training 

Type 

US$ Trainee Information 

Training Provider Address Cost 
Group Name 

# of 
Female 

# of 
Male 

Total 
Labor Hotels Misc. Total 

The 
foundations of a 
happy married 
life  

9/20/2010 9/20/2010 
Community 

Training 
$       - $         - $        - $         - Community 26 0 26 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Marine Water 
Quality  

9/20/2010 9/30/2010 
Community 

Training 
$3,900.00 $ 1,180.00 $      - $5,080.00 Community 3 8 11 Absar Alum Absar.Alum@asu.edu  

Basis for 
selecting a life 
partner  

9/28/2010 9/28/2010 
Community 

Training 
$             - $       - $     - $         - Community 22 4 26 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

How to start 
your own 
business  

9/21/2010 10/7/2010 
Community 

Training 
$             - $       - $      - $       - Community 18 8 26 

Nour Al-Hussein 
foundation 

Hana Mitri ShahinExecutive 
Director Tel:  +962 6 5607460Fax: 
+962 6 5606994Website: 
www.nooralhusseinfoundation.org 

Participatory 
Rapid Appraisal 

10/9/2010 10/14/2010 
Community 

Training 
1,271.19 $847.46 $3,241.53 $5,360.18 Community 8 8 16 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

Task Analysis 
Workshop 

10/12/2010 10/12/2010 
Community 

Training 
$ 995.76 $               - $128.89 $1,124.65 Community 5 3 8 Scott Yetter 

Scott Yetter 
(SYetter@chfinternational.org)  

Quality Control 
Program for Air 
Monitoring 
Stations 

11/2/2010 11/10/2010 
Community 

Training 
$             - $               - $             - 

$                 
- 

Community 0 5 5 Larry Jackson   

Advocacy skills 11/3/2010 11/4/2010 
Community 

Training 
$     211.87 $               - $ 423.73 $635.60 Community 5 6 11 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

Marriage 
without conflict 

11/28/2010 11/28/2010 
Community 

Training 
$     113.00 $               - $84.75 $197.75 Community 0 45 45 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

mailto:Absar.Alum@asu.edu
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Training 
Program Name 

Start End 
Training 
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US$ Trainee Information 

Training Provider Address Cost 
Group Name 

# of 
Female 

# of 
Male 
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Labor Hotels Misc. Total 

How to improve 
your own 
business 

12/5/2010 12/30/2010 
Community 

Training 
$             - $               - $             - 

$                 
- 

Community 2 19 21 
Nour Al-Hussein 

foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

Medical Test 
Before 
Marriage 

12/6/2010 12/6/2010 
Community 

Training 
$     113.00 $               - $84.75 $ 197.75 Community 0 23 23 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Grants Writing 
Basics 

12/13/2010 12/13/2010 
Community 

Training 
$             - $               - $     435.03 $435.03 Community 18 13 31 

World Associates 
- Life Center –

 Aqaba 

PO Box 936, Aqaba, Jordan  
77110   Telefax 03-206-1101  

Train the 
Trainers 
workshop 

12/14/2010 12/16/2010 
Community 

Training 
$  1,271.19 $               - $  2,803.68 $4,074.87 Community 9 11 20 Mobadarat 

Yusur Hassan     
yusor@mobadarat.org 

The 
Sustainability of 
Happy Marriage 

12/16/2010 12/16/2010 
Community 

Training 
$     113.00 $               - $       84.75 $   197.75 Community 22 0 22 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

TOT for sports 
teachers 

12/18/2010 12/21/2010 
Community 

Training 
$             - 

$       
500.00 

$     200.00 
$          

700.00 
Community 6 9 15 

Youth Achieve 
Development 

Samer Taha- 065656668 

Problems Pre- 
Marriage 

12/19/2010 12/19/2010 
Community 

Training 
$     113.00 $               - $       84.75 $ 197.75 Community 0 17 17 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

How to start 
your own 
business 

12/21/2010 1/6/2011 
Community 

Training 
$  3,186.44 $1,101.69 $     531.14 $4,819.27 Community 21 2 24 

Nour Al-Hussein 
foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 
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Program Name 
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Training 
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# of 
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# of 
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Disi Ceramic 
Technical 
Training 1 

12/26/2010 5/30/2011 
Community 

Training 
$  6,742.86 $               - $  9,428.57 $16,171.43 Community 12 0 12 

Disi Women 
Association 

Main St., Disi Gate, Disi, Aqaba, 
Jordan,      PO Box 674, Tel: 
0777306068 

Awareness 
about AIDS 

12/29/2010 12/29/2010 
Community 

Training 
$     113.00 $               - $       84.75 $  197.75 Community 0 21 21 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Choosing the 
Right Marriage 
Partner  

12/30/2010 12/30/2010 
Community 

Training 
$     113.00 $               - $       84.75 $   197.75 Community 0 24 24 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

The Principles 
to a happy 
marriage life 

1/6/2011 1/6/2011 
Community 

Training 
$     112.99 $               - $       84.74 $  197.73 Community 21 2 23 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Improve Your 
Business 

1/18/2011 2/9/2011 
Community 

Training 
$  3,385.59 $ 790.96 $     715.53 $4,892.08 Community 25 2 27 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

How to start 
your own 
business 

1/25/2011 2/10/2011 
Community 

Training 
$  3,362.99 $ 1,355.93 $  1,019.35 $ 5,738.27 Community 14 8 20 

Nour Al-Hussein 
Foundation 

Hana Mitri ShahinExecutive 
Director Tel:  +962 6 5607460Fax: 
+962 6 5606994Website: 
www.nooralhusseinfoundation.org 

Film Making  1/25/2011 1/29/2011 
Community 

Training 
$     500.00 $               - $     206.21 $ 706.21 Community 6 8 14 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 
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Marital 
Disputes 

1/26/2011 1/26/2011 
Community 

Training 
$     112.99 $               - $       84.74 $  197.73 Community 20 0 20 

Jordanian 
National Forum 

For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Soft Skills 
Training  

1/30/2011 2/3/2011 
Community 

Training 
$     300.00 $               - $     123.72 $  423.72 Community 9 12 21 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

JOHUD: Soft 
Skills Training 

1/30/2011 3/2/2011 
Community 

Training 
$     267.64 $341.66 $  1,471.37 $2,080.67 Community 12 9 21 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

Awraq - 
Semsemeyeh 
Making 1 

2/6/2011 2/17/2011 
Community 

Training 
$  4,023.30 $               - $  5,127.11 $9,150.41 Community 0 10 10 Awaq 

Mailing Address: P.O. Box 3333 
Amman, Phone: 065332570, Fax 
No: 065332570, E Mail: zeina@ 
darawraq.com 

AIDS and 
sexually 
transmitted 
diseases 

2/16/2011 2/16/2011 
Community 

Training 
$     112.99 $               - $       84.74 $197.73 Community 35 0 35 

Jordanian 
National Forum 

For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Women's 
rights in  

marriage 

2/17/2011 2/17/2011 
Community 

Training 
$     112.99 $               - $       84.74 $ 197.73 Community 40 0 40 

Jordanian 
National Forum 

For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Green 
Creations - Sea 
Glass Jewelry 
Making  

2/17/2011 2/23/2011 
Community 

Training 
$     282.48 $               - $  1,298.00 $ 1,580.48 Community 20 0 20 Life Center 

Phone:032061101 Fax No: 03-
2061101   E Mail: 
Luke.j.glaze@gmail.com 

Awraq - 
Semsemeyeh 
Making 2 

2/20/2011 3/13/2011 
Community 

Training 
$  4,023.30 $               - $  5,127.11 $9,150.41 Community 10 0 10 Awaq 

Mailing Address: P.O. Box 3333 
Amman, Phone: 065332570, Fax 
No: 065332570, E Mail: zeina@ 
darawraq.com 
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The Principles 
to a happy 
marriage life 

2/24/2011 2/24/2011 
Community 

Training 
$     112.99 $               - $       84.74 $197.73 Community 35 0 35 

Jordanian 
National Forum 

For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155     E Mail: 
hanan_kafaween @yahoo.com  

Hospitality 
Skills Workshop 

2/27/2011 3/3/2011 
Community 

Training 
$     734.46 $               - $  2,824.85 $3,559.31 Community 89 21 110 

Aqaba Hotel 
Association 

Address: Al Saadeh Street - Ayla 
Complex – 4th Floor – Aqaba, 
Phone: 2060050, Fax No.: 
2060051, Dana Khoulki (CEO)  
ceo@aqabahotels.org ; Salah 
AlBitar (Chairman) 
[salah.bitar@daysinn-aqaba.com 

Life Skills 2/27/2011 3/3/2011 
Community 

Training 
$             - $               - $     282.48 $    282.48 Community 10 9 19 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

First Aid 2/27/2011 3/2/2011 
Community 

Training 
$             - $282.48 $     112.99 $395.47 Community 33 0 33 Red Crescent 

Mr. Mahmoud Ghrably, Tel: + 962 
3 2032221; Fax:+ 962 3 2032221; 
E-mail: rcsc_aqaba@yahoo.com 

Divers Training 3/3/2011 9/1/2011 
Workforce 

training 
$28,428.57 $               - $  4,117.32 $ 32,545.89 Community 0 15 15 JREDS 

Abd Al Wahab Al Sheyab - 
0779349007 

JOHUD-Film 
Making  

3/5/2011 5/5/2011 
Community 

Training 
$     720.00 $717.50 $  1,243.25 $2,680.75 Community 4 6 10 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

Training of 
PRO 
Associations 

3/13/2011 3/14/2011 
Community 

Training 
$     221.34 $282.48 $     168.64 $  672.46 Community 3 4 7 Al Jidara 

Awni Nabulsi 
CEO Tel:  +962-6-5677908 

Divers English 
Training Course 

3/13/2011 7/4/2011 
Community 

Training 
$11,088.75 $               - $  1,074.00 $12,162.75 Community 0 15 15 JREDS 

Abd Al Wahab Al Sheyab - 
0779349007 

Awraq - 
Marketing 
Training 

3/14/2011 3/28/2011 
Community 

Training 
$     757.06 $               - $  1,016.94 $1,774.00 Community 5 5 10 Awraq 

Mailing Address: P.O. Box 3333 
Amman, Phone: 065332570, Fax 
No: 065332570, E Mail: zeina@ 
darawraq.com 

Awraq - TOT 3/15/2011 3/29/2011 
Community 

Training 
$  1,556.49 $               - $     939.26 $2,495.75 Community 19 0 19 Awraq 

Mailing Address: P.O. Box 3333 
Amman, Phone: 065332570, Fax 
No: 065332570, E Mail: zeina@ 
darawraq.com 
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The Principles 
to a happy 
marriage life 

3/16/2011 3/16/2011 
Community 

Training 
$     112.99 $               - $       84.74 $ 197.73 Community 29 0 29 

Jordanian 
National Form For 

Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155   E Mail: 
hanan_kafaween @yahoo.com  

Process 
Improvement 

4/12/2011 4/14/2011 
Community 

Training 
$             - $ 950.98 $             - $  950.98 Community 4 7 11 ACED Program Aqaba, Jordan 

Safety Training 4/17/2011 10/4/2011 
Community 

Training 
$  3,814.00 $               - $             - $3,814.00 Community 0 20 20 

Vocational 
Training 

Tel: 962 6 488 4144, Fax: 962 6 
487 5347, e-mail: 
vtc.oshi@vtc.gov.jo  

 AMBI training 
cycles-SYB 
training cycle 

4/19/2011 5/3/2011 Workshop $  3,070.62 $  1,793.78 $     996.04 $  5,860.44 Community 12 4 16 
Nour Al-Hussein 

foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

TOT (NCC) 4/24/2011 4/28/2011 Workshop $     411.99 $   706.21 $     706.21 $ 1,824.41 Community 9 4 13 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

JOHUD: Youth 
Initiatives & 
Advocacy 
Training 

4/25/2011 4/29/2011 Workshop $     267.64 $32.89 $  1,121.07 $1,421.60 Community 10 6 16 
Princess Basma 

Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

JOHUD: 
Photography 

4/30/2011 5/2/2011 
Community 

Training 
$     175.71 $  307.50 $     532.82 $1,016.04 Community 4 6 10 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

JOHUD-Basic 
Life Skills 
Training 1 

4/30/2011 5/4/2011 
Community 

Training 
$             - $   341.66 $     264.52 $  606.18 Community 10 9 19 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

JOHUD-Basic 
Life Skills 
Training 2 

5/2/2011 5/7/2011 
Community 

Training 
$             - $               - $     264.52 $ 264.52 Community 7 18 25 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 
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Civil Defense 
and 
Organizational 
Security 

5/4/2011 5/5/2011 
Community 

Training 
$     353.10 $               - $     316.38 $  669.48 Community 5 14 19 

Aqaba Hotel 
Association 

Address: Al Saadeh Street - Ayla 
Complex – 4th Floor – Aqaba, 
Phone: 2060050, Fax No.: 
2060051, Dana Khoulki (CEO)  
ceo@aqabahotels.org ; Salah 
AlBitar (Chairman) 
[salah.bitar@daysinn-aqaba.com 

JOHUD-Basic 
Life Skills 
Training 3 

5/8/2011 5/12/2011 
Community 

Training 
$             - $               - $     264.52 $  264.52 Community 9 12 21 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

JOHUD-Basic 
Life Skills 
Training 4 

5/8/2011 5/12/2012 
Community 

Training 
$             - $               - $     264.52 $264.52 Community 14 9 23 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

الفتاة في فترة 
 5/8/2011 5/8/2011 الخطوبة

Community 
Training 

$     112.99 $               - $       84.74 $ 197.73 Community 41 0 41 
Jordanian 

National Forum 
For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155   E Mail: 
hanan_kafaween @yahoo.com  

اسباب فشل 
 5/9/2011 5/9/2011 الخطوبة

Community 
Training 

$     112.99 $               - $       84.74 $ 197.73 Community 25 0 25 
Jordanian 

National Forum 
For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155   E Mail: 
hanan_kafaween @yahoo.com  

Computer 
Literacy for the 
Syndicate of 
Mechanics 

5/9/2011 7/10/2010 
Workforce 

training 
$         2,570.62 $ 2,570.62 Community 0 26 26 

Syndicate of 
Mechanics 

Al Herafiyeen Area ; P.O. Box 
2202; Tel: (03)2033649; Aqaba, 
Jordan 

الزواج و 
 5/11/2011 5/11/2011 الاستقرار

Community 
Training 

$     112.99 $               - $       84.74 $     197.73 Community 0 31 31 
Jordanian 

National Forum 
For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan. 
Phone: 2031155  Fax No.: 
2031155   E Mail: 
hanan_kafaween @yahoo.com  
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 5/31/2011 5/31/2011 اليدز و الزواج
Community 

Training 
$     112.99 $               - $       84.74 $      197.73 Community 18 0 18 

Jordanian 
National Forum 

For Women 

Mailing Address: P.O. Box 505- 
Postal   Code Aqaba 11077 - 
Jordan.Phone: 2031155  Fax No.: 
2031155   E Mail: 
hanan_kafaween @yahoo.com  

Improve your 
Business 

5/31/2011 6/15/2011 
Workforce 

training 
$  3,291.15 $               - $     388.17 $  3,679.32 Community 4 10 14 

Nour Al-Hussein 
Foundation 

Hana Mitri Shahin 
Executive Director Tel:  +962 6 
5607460 
Fax: +962 6 5606994 
Website: 
www.nooralhusseinfoundation.org 

Proposal writing 
and OD  

6/25/2011 6/30/2011 
Community 

Training 
$  2,843.85 $4,340.39 $  2,824.85 $10,009.09 Community 2 3 5 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Al-Thagher-
Sign Language 
Training Level 1 

7/2/2011 8/3/2011 
Community 

Training 
$20,571.43 $               - $  7,571.43 $ 28,142.86 Community 39 3 39 Al Thagher 

6th Residential Area; Aqaba, 
Jordan 77110; Aqaba, Jordan 
77110; Tel: 03) 201 6466 ; Fax: 
(03) 203 5745 

JOHUD-Basic 
Life Skills 
Training 5 

7/10/2011 7/16/2011 
Community 

Training 
$             - $               - $     264.52 $     264.52 Community 3 17 20 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

JOHUD-Basic 
Life Skills 
Training 6 

7/17/2011 7/25/2011 
Community 

Training 
$             - $               - $     264.52 $     264.52 Community 18 0 18 

Princess Basma 
Center 

Tel: + 962 3 2012041 
Fax: + 962 3 2014382 
E-mail: aqaba@johud.org.jo 

Basic 
Accounting and 
Admin 
Documentation 
"Basic level" 

7/25/2011 7/26/2011 
Community 

Training 
$     338.98 $   141.24 $       70.62 $    550.84 Community 6 6 12 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Marketing and 
Sales for NGOs 

7/26/2011 7/26/2011 
Community 

Training 
$     397.86 $    70.62 $       70.62 $   539.10 Community 2 3 5 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Strategic 
Planning & 
Project costing 

7/27/2011 7/27/2011 
Community 

Training 
$     347.45 $     70.62 $       70.62 $    488.69 Community 7 5 12 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 
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Disi Ceramics 
Artistic Training 

8/1/2011 9/1/2011 
Community 

Training 
$  2,857.14 $               - $             - $2,857.14 Community 12 0 12 

Disi Women 
Association - Artist 
HaZam Al Zo'ubi 

Main St., Disi Gate, Disi, Aqaba, 
Jordan,      PO Box 674, Tel: 
0777306068 

Green 
Creations - 
Sewing 
Training 

8/2/2011 8/28/2011 
Community 

Training 
$             - $               - $  1,071.43 $1,071.43 Community 3 0 3 

World Associates 
- Life Center –

 Aqaba-Souk by 
the sea 

PO Box 936, Aqaba, Jordan  
77110   Telefax 03-206-1101  

Fleet 
Management 

8/16/2011 8/16/2011 ASEZA $             - $               - $             - 
$                 
- 

ASEZA 0 9 9 

Jordan Co. for 
Managing & 

Tracking Vehicles 
(TrakLink®) 

Rajab Quotaish Commercial 
Complex, 2nd Floor, 26 Al  Al-Bayt 
Street, Dabouq, P.O. Box 172, 
Amman 11822 – JORDAN, Phone: 
+962 (6) 541 2281 | Fax: +962 (6) 
541 2282 | Mobile: E-mail: 
SObeid@Trak-Link.com   

NDA review 
and needs 
assessment 

9/14/2011 9/15/2011 
Community 

Training 
$     221.31 $   988.70 $     169.49 $ 1,379.50 Community 10 5 15 

Jordan River Foun
dation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Souk by the 
Sea Artistic 
Training  

9/22/2011 9/22/2011 
Community 

Training 
$             - $               - $     300.00 $      300.00 Community 16 4 20 

World Associates 
- Life Center –

 Aqaba 

PO Box 936, Aqaba, Jordan  
77110   Telefax 03-206-1101  

Communication
s Skills and 
Report Writing 

10/11/2011 10/13/2011 
Community 

Training 
$     635.59 $               - $     284.59 $     920.18 Community 10 11 21 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Persistent 
Organic 
Pollutants 

10/17/2011 10/27/2011 On-the-Job $  2,807.62 $ 1,610.84 $             - $   4,418.46 
ASEZA- Ben 
Hayyan Lab 

1 2 3 Steve Szocik 

D  303.228.3069  C 720.273.6384            
717 17th Street, Suite 2600                         
T 303.228.3000  F 303.228.3001            
steve.szocik@aecom.com   

Community 
Facilitation 

10/24/2011 10/27/2011 
Community 

Training 
$     664.06 $838.98 $     381.00 $  1,884.04 Community 8 6 14 JRF 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

ASEZA To-Be 
phase 

10/24/2011 10/24/2011 Workshop $     221.36 $    354.23 $             - $      575.59 ASEZA 3 3 6 Murad Al Qasem murad_alqasem@hotmail.com  

Business 
Management 
and Marketing 
Strategy 

10/31/2011 11/1/2011 Workshop $  1,553.67 $               - $  1,180.79 $  2,734.46 Community 7 7 14 Rachel Patterson 
361 Carlton Ave , Brooklyn, 
NY  11238 , 
rachelepatterson@gmail.com ,               

mailto:murad_alqasem@hotmail.com
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Long-Term 
Planning 

11/19/2011 11/19/2011 Workshop $             - $               - $     350.00 $      350.00 Community 8 15 23 
Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Media & 
Strategic 
Communication  

11/20/2011 11/22/2011 Workshop $             - $               - $     716.80 $   716.80 Community 3 13 16 CSP Program 
Tel: 06 5933116, Amman P.O. Box 
1252, Amman 111821, Jordan 

Finance 
workshop 

11/21/2011 11/28/2011 ASEZA $     664.08 $2,281.56 $             - $ 2,945.64 ASEZA 19 47 66 Yazan Qurashi 
yazan.qurashi@yqconsulting.com,  
Mobile: 079 700 6060  

NGO Media 
Relations 

12/4/2011 12/5/2011 
Community 

Training 
$             - $               - $     423.37 $     423.37 Community 7 7 14 CSP Program   

Strategic 
Planning for 
establishing 
NDA unit 

12/4/2011 12/8/2011 
Community 

Training 
$  3,117.96 $1,694.91 $             - $4,812.87 Community 6 11 17 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

AHA 
Communication
s Skills 

2/20/2012 2/22/2012 Workshop $             - $105.93 $     285.11 $  391.04 Community 0 16 16 
Aqaba Hotel 
Association 

Address: Al Saadeh Street - Ayla 
Complex – 4th Floor – Aqaba, 
Phone: 2060050, Fax No.: 
2060051, Dana Khoulki (CEO)  
ceo@aqabahotels.org ; Salah 
AlBitar (Chairman) 
[salah.bitar@daysinn-aqaba.com 

Financial  
Training for 
Souk by the 
Sea 
Participants 
(Cost Share) 

1/24/2012 1/24/2012 Workshop $             - $               - $             - 
$                 
- 

Community 24 6 30 
World Associates 

- Life Center –
 Aqaba 

PO Box 936, Aqaba, Jordan  
77110   Telefax 03-206-1101  

AHA Conflict 
Management 

3/26/2012 3/28/2012 Workshop $             - $105.93 $     285.11 $391.04 Community 0 37 37 
Aqaba Hotel 
Association 

Address: Al Saadeh Street - Ayla 
Complex – 4th Floor – Aqaba, 
Phone: 2060050, Fax No.: 
2060051, Dana Khoulki (CEO)  
ceo@aqabahotels.org ; Salah 
AlBitar (Chairman) 
[salah.bitar@daysinn-aqaba.com 

Project 
Management 
Training 

3/6/2012 3/8/2012 Workshop $  2,000.00 $500.00 $  1,800.00 $4,300.00 Community 10 8 18 
Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

mailto:yazan.qurashi@yqconsulting.com,%20%20Mobile:%20079%20700%206060
mailto:yazan.qurashi@yqconsulting.com,%20%20Mobile:%20079%20700%206060
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Fundraising 
Concepts and 
Mechanisms 

4/16/2012 4/17/2012 Workshop $   1,270.00 $250.00 $850.00 $2,370.00 Community 6 15 21 
Jordan River 

 Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Train the 
Trainers for 
LCDD 

4/8/2012 4/12/2012 
Workforce 

training 
$   2,000.00 $500.00 $1,500.00 $4,000.00 ASEZA 6 5 11 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

HACCP 
Training 

19/4/2012 19/4/2012 Workshop $ 20,903.95 $               - $             - $20,903.95 
Hotels' 

Management 
0 12 12 

Dr. Nabil Sweiss/ 
as part of HACCP 

consultancy 
contract 

Amman 

Introduction to 
Administrative, 
Financial and 
Fund Raising 
activities in the 
CSOs 

4/11/2012 4/12/2012 
Community 

Training 
$      350.00 $  200.00 $550.00 $ 1,100.00 CSOs 2 6 8 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Basics of 
Strategies, 
Financial 
Planning, and 
Project 
Management 

4/18/2012 4/19/2012 
Community 

Training 
$      525.00 $  300.00 $700.00 $1,525.00 CSOs 11 6 17 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Starting out on 
the Journey to 
Excellence( 
Advanced) 

4/22/2012 4/24/2012 
Community 

Training 
$      350.00 $ 200.00 $250.00 $ 800.00 CSOs 5 7 12 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Train of 
Trainers 
(Mission & 
vision, Service 
improvement) 

5/8/2012 5/10/2012 
Workforce 

training 
$             - $               - 

 

$                  
- 

ASEZA 4 6 10 
ACED Sr. Advisor 

- Mohammad 
Saleh 

  

Participatory 
Rapid Appraisal  

27/5/2012 5/31/2012 
Workforce 

training 
$   1,900.00 $  250.00 $1,500.00 $  3,650.00 

ASEZA and 
Youth 

members 
11 14 25 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

HACCP 
Training 2 

23/5/2012 23/5/2012 Workshop $             - $               - $             - $             - 

HACCP 
implementatio

n teams in 
hotels 

2 30 32 

Dr. Nabil Sweiss/ 
as part of HACCP 

consultancy 
contract 

Amman 
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Attracting 
Customers 
through Art 

5/16/2012 16/5//2012 Workshop $             - $               - $             - 
$                  
- 

Community 19 8 27 
Life Center, Tray 

Martin 
Aqaba, World Associates, 
trey@wamiddleeast.org 

Service 
Improvement 
workshop 

18/6/2012 196/2012 Workshop $   2,213.60 $               - $             - $2,213.60 ASEZA 10 10 20 
Hala Abu Nwar & 
Mohammad Roud 

  

House Keeping 24/6/2012 30/6/2012 
Workforce 

training 
$      847.46 $ 211.86 

 
$  1,059.32 

Housekeeper
s in hotels 

1 18 19 
Amer Abu  

Al-Failat 
Aqaba 

Leadership 
Development 
Skills - Amman 

24/6/2012 28/6/2012 
Workforce 

training 
$   2,000.00 $4,237.00 $ 600.00 $6,837.00 NCC 3 3 6 

Talal Abu-
Ghazalleh Profess
ional Training Gro
up (TAGI Training) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

HACCP Internal 
Audit Training 3 

23/6/2012 23/6/2012 Workshop $             - $               - $             - 
$                  
- 

HACCP 
internal 
auditing 
teams in 
hotels 

2 14 16 

Dr. Nabil Sweiss/ 
as part of HACCP 

consultancy 
contract 

Amman 

Project 
Management 
Training 

8/5/2012 10/5/2012 
Community 

Training 
$   1,270.00 $250.00 $850.00 $2,370.00 Community 6 11 17 

Jordan River 

 Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Reporting and 
Communication 
Skills Training 

6/26/2012 27/6/2012 
Community 

Training 
$   1,270.00 $250.00 $850.00 $2,370.00 Community 21 15 36 

Jordan River  

Foundation 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

English 
Language for 
Beginners and 
intermediate 
Disi 

3/6/2012 25/6/2012 
Community 

Training 
$             - $               - $             - $              - Community 15 0 15 ESTA 

Nuha Shanableh - 
nuha.sh@esta.com.jo 

Dioxin and 
Furan Analysis 

17/6/2012 28/6/2012 
Workforce 

training 
$      280.77 $ 682.00 $ 1,050.00 $  2,012.77 ASEZA 1 2 3 

AECOM 
Environment 

Steve Szocik 

Food 
Production (hot 
and cold 
dishes) 

6/17/2012 7/12/2012 
Workforce 

training 
$2,824.86 $  487.30 $479.15 $  3,791.31 

Hotels staff 
(Chefs) 

0 14 14 
Chef. Asem 

Yousef 
Aqaba-Movenpic Hotel 

Food 
Production 
(Butchery) 

6/30/2012 7/5/2012 
Workforce 

training 
$ 847.46 $               - $             - $      847.46 

Hotels staff 
(Chefs) 

0 6 6 
Chef. Firas Abdel 

Qader 
Aqaba-Movenpic Hotel 
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Front office 
operations 

6/24/2012 7/10/2012 
Workforce 

training 
$3,300.00 $1,073.40 $487.28 $   4,860.68 

Hotels staff 
(Receptionists

)+VTC 
3 7 10 

Mohammad 
Qawasmeh 

Amman- Tel: 079 5732277 

QSIP building 
Customer 
service skills 

7/1/2012 7/2/2012 
Workforce 

training 
$626.90 $   282.00 $ 452.00 $ 1,360.90 ASEZA 4 9 13 

Hala Abu Nuwwar 
, Mohammad 

Roud 
  

Action Planning 7/8/2012 7/9/2012 
Workforce 

training 
$626.90 $   475.40 $             - $1,102.30 ASEZA 7 11 18 

Hala Abu Nuwwar 
, Mohammad 

Roud 
  

Building 
Customer 
Service skills 1 
(level 1) 

7/15/2012 7/16/2012 
Workforce 

training 
$626.90 $423.70 $             - $1,050.60 ASEZA 4 12 16 

Hala Abu Nuwwar 
, Mohammad 

Roud 
  

Building 
Customer 
Service skills 1 
(level 1) 

7/17/2012 7/18/2012 
Workforce 

training 
$626.90 $609.20 $             - $ 1,236.10 ASEZA 4 19 23 

Hala Abu Nuwwar 
, Mohammad 

Roud 
  

Project 
Management 
and Monitoring 
and Evaluation 
system design 
and 
development 

7/16/2012 7/19/2012 
Workforce 

training 
$             - $               - $             - 

$                  
- 

NCC 4 3 7 
Mahmoud Arda, 
Yazeed Maani  

(TAGI) 

Amman - Jordan Tel: 06 5100 600 
Fax: 06 5100 601 

Safety Training 
for the 
Syndicate of 
Mechanics 1 

7/7/2012 7/18/2012 
Workforce 

training 
$    ,475.99 $               - $             - $   1,475.99 

Syndicate of 
Mechanics 

0 11 11 
Adel Qatatsheh, 

Mohammad 
Aqrabawi ( VTC) 

VTC-Aqaba Tel 079 9059750 

Safety Training 
for the 
Syndicate of 
Mechanics 2 

7/8/2012 7/19/2012 
Workforce 

training 
$   1,610.17 $               - $             - $1,610.17 

Syndicate of 
Mechanics 

0 12 12 
Adel Qatatsheh, 

Mohammad 
Aqrabawi ( VTC) 

VTC-Aqaba Tel 079 9059751 

Computer 
Literacy for the 
syndicate 

6/10/2012 7/19/2012 
Workforce 

training 
$   2,118.60 $               - $             - $2,118.60 

Syndicate of 
Mechanics 

0 13 13 
Ahmad Al 
Amarien 

Knowledge Station-NHF-Aqaba 
Tel 03 2012641 

Computer 
Literacy for the 
syndicate 

6/11/2012 7/18/2012 
Workforce 

training 
$   2,118.60 $               - $             - $2,118.60 

Syndicate of 
Mechanics 

0 11 11 
Ahmad Al 
Amarien 

Knowledge Station-NHF-Aqaba 
Tel 03 2012641 
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Computer for 
beginners 
(hotels) 

6/12/2012 7/15/2012 
Workforce 

training 
$   2,118.60 $               - $             - $2,118.60 Hotels staff 2 4 6 

Ahmad Al 
Amarien 

Knowledge Station-NHF-Aqaba 
Tel 03 2012641 

Computer/ 
ICDL hotels 

6/16/2012 7/19/2012 
Workforce 

training 
$   3,813.60 $               - $             - $3,813.60 Hotels staff 2 5 7 Widad Khawaldeh 

Knowledge Station-NHF-Aqaba 
Tel 03 2012641 

Computer/ 
ICDL hotels 

6/12/2012 7/23/2012 
Workforce 

training 
$   3,813.60 $               - $             - $3,813.60 Hotels staff 3 5 8 

Ahmad Al 
Amarien 

Knowledge Station-NHF-Aqaba 
Tel 03 2012641 

English for 
beginners 
Syndicate 1 

6/30/2012 7/18/2012 
Workforce 

training 
$   1,765.50 $               - $             - $1,765.50 

Syndicate of 
Mechanics 

0 5 5 ESTA 
Nuha Shanableh - 
nuha.sh@esta.com.jo 

English for 
beginners 
Syndicate 2 

6/30/2012 7/21/2012 
Workforce 

training 
$    ,765.50 $               - $             - $1,765.50 

Syndicate of 
Mechanics 

0 5 5 ESTA 
Nuha Shanableh - 
nuha.sh@esta.com.jo 

Intermediate 
English  for 
Hotels 

22/6/2012 7/17/2012 
Workforce 

training 
$   1,765.50 $               - $             - $ 1,765.50 Hotels staff 1 4 4 ESTA 

Nuha Shanableh - 
nuha.sh@esta.com.jo 

Beginners 
English for 
Hotels 

6/24/2012 7/12/2012 
Workforce 

training 
$   1,765.50 $               - $             - $  1,765.50 Hotels staff 0 4 4 ESTA 

Nuha Shanableh - 
nuha.sh@esta.com.jo 

Proposal 
Writing 

7/3/2012 7/4/2012 
Workforce 

training 
$             - $               - $             - 

$                  
- 

Hotels staff 7 2 9 
Sami Tarabieh 

(JRF) 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Community 
Mobilization 
and Facilitation 
Skills 

7/16/2012 7/17/2012 
Community 

Training 
$             - $               - $             - 

$                  
- 

Community 12 12 24 
Dina Shafaqouj 

(JRF) 

Tel: + (962) (6) 5933211  
Fax: + (962) (6) 5933210 
E-mail: info@jrf.org.jo 

Artistic clay 
training 

6/24/2012 8/1/2012 
Workforce 

training 
$             - $               - $             - 

$                  
- 

Community 12 0 12 Ashraf Al Omari Cell phone: 0795170366 

 


